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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-3428, N-3079, N-3211, N-3423)

A. Work Performed May 1 - 31,2003

The following activities were completed during the May reporting period:

Conducted administrative and budgeting activities

Conducted contract and project management activities

Continued oversight of residential removal and design activities

Continued procuring services for the following contracts: $37M Removal, Landscaping,
Residential Relocation, Disposal, and Top Soil

Prepared to award fill contract

Awarded contract for the Screening Plant and started mobilization tasks

Continued to conduct investigative and sampling activities as requested by the RPM
Continued sampling at residential removal sites

Communicated with the RPM and storefront regarding project status and needs
Conducted remedial pre-design and design activities

Completed final draft cost benefit analysis for disposal options

Complete procurement of HEPA vacuums and deliver to Libby.

Produced database queries and adhoc reports as requested by RPM

Completed final draft Operations Plan for removal and disposal activities at the site
Developed bi-weekly reports

Started to put remaining CDM Task Orders in place (mod to 20, 24, 25, 27 and new LOE)
Modified plans and specifications for Millworks West site improvement work on Building 2
and prepared for the site work on Building

Produced database queries and adhoc reports as requested

Performed database administration and system administration activities

Entered and validated Field Sample information

Entered analytical results

Entered Chain-of-Custody information

Continued to work with SRC as needed

Updated the project schedule

Continued to load AHERA Structure Data.

Continued a physical inventory of all IFF forms

Continued a physical inventory of all Field Sheets.

Continued analysis of effort to convert the database from SQL Server to Oracle
Performed data clean-up activities related to Water, PLM, & TEM data

Continued working with field personnel to consolidate address & owner information as
stored in both the elastic and V2 databases

Preformed clean-up / rectification of CSF FSDS with Libby, CSF, & V2

Finalize specifications for FSDS Preload export form eLastic and upload to V2



Performed rectification of Land Use data between V2 & eLastic

Continued coordination of analytical activities and weekly laboratory telecons.

Worked with laboratories to clarify / verify various issues regarding reported results.
Worked with CDM, EPA and laboratories to document modifications and clarifications to a
variety of analytical operating procedures.

Assisted EPA with determining the scope of the PE Study

Finalize with SRC and EPA new EED for TEM water analysis

Finalize with SRC and EPA new EED for SEM analysis

Reviewed and provided comments to Draft RAWP

Worked with EPA and CDM on CSF operation procedures

Worked with EPA, SRC, CDM & Labs to define issues associated with transitioning to dust
analysis via ASTM instead of ISO 10312

B. Work Planned for June 1 - 30, 2003

The following activities are planned for the June reporting period:

Conduct administrative and budgeting activities and travel to Denver to discuss budget and
tasks with RPM

Conduct contract and project management activities

Continue oversight of residential removal and design activities

Continue procuring services for the following contracts: $37M Removal, Landscaping,
Residential Relocation, Disposal, Topsoil and Millwork West

Continue to conduct investigative and sampling activities as requested by the RPM
Continue dust and air sampling at residential removal sites .
Communicate daily with the RPM and storefront regarding project status and needs
Continue oversight of removal/restoration activities by EPA’s contractor ER

Conduct remedial pre-design and design activities

Deliver final draft of cost benefit analysis for disposal options

Complete analysis of O&M requirements at landfill and of contaminated material storage
needs

Complete the procurement of additional HEPA vacuum cleaners

Contract Close-outs

Continue restoration at the Screening Plant

Conduct site walk-throughs for residential removal sights with SaLUT.

Develop Task Order for SaLUT removals at 10 residential

Provide MTDEQ with requested information

Solicit RFP form CDM for new Level of Effort Task Order

Provide incremental funding to CDM, as necessary, for existing TOs.

Prepare modification to CDM Task Orders

Continue database queries and adhoc reports as requested by OSCs

Continue database administration and system administration activities

Continue to enter and validate Field Sample information



C.

D.

E.

Continue to enter analytical results

Continue to enter Chain-of-Custody information

Continue to load GIS information

Produce Database Bi-weekly Status Report

Continue to review and correct incorrect data in the database

Continue to work with SRC as needed

Update the project schedule

Continue a physical inventory of all IFF forms

Continue a physical inventory of all Field Sheets.

Continue participation in various meeting/telecons to define requirements of needs
established during February Database Planning Meeting and work with EPA to prioritize
between defined requirements

Complete analysis of Oracle conversion

Complete coding and begin testing softtware for loading TEM Water (EPA 100.2) results
into the database

Complete testing and begin using an update to the format of the PLM standard report
Complete development of a specification document for software to load EPA TEM 600
sampling results

In order to transition to using e-COCs, begin and complete necessary eLastic, V2 database
changes, and software development for loading data into V2.

In order to begin loading CSF sample prep data into V2, begin and complete necessary
eLastic, V2 database changes, and software development for loading data into V2

Work with EPA to finalize scope of project GIS and handheld needs

Continue coordination of laboratory support activities, including weekly telecons.

Work with SRC and EPA on developing new EDDs and SOPs for TEM bulk analysis (EPA-
LIBBY-03 & EPA-LIBBY-07), as well as to prepare necessary database specifications for
loading, storing and retrieving the TEM laboratory results.

Work with SRC and EPA on a new EED for TEM water analysis

Work with SRC and EPA on a new EED for SEM analysis

Work with SRC and EPA on defining a scope for asbestos Inhalation Study

Last Period’s Outstanding Issues/Discussion Items
Current Period’s Outstanding Issues/Discussion Items
Schedules (see Attachmerit 1)

Cost Summary (see Attachment 2)

Aspen Park Solvelits Project (N-3332)



A. Work Performed May 1-31, 2003
The following activities were completed during the May reporting period:
e Closing out WAF

B. Work Planned for June 1-30, 2002

No planned activities

B. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items
e It is necessary to begin deobligating any unused funding.

E. Cost Summary (see Attachment 2)

Libby Sister Sites (N-3097, N-3094, N-3088, N-3347)

A. Work Performed May 1-31, 2003

The following activities were completed during the May reporting period at the former
Intermountain Insulation Plant (Salt Lake City, UT):

SLCI:

* Received proposals for extended sampling investigation from CDM

* Requested additional funding for the assistance during the extended investigation activities
¢ Scheduling on hold until EPA receives access agreement with surrounding properties

SLC2:

o Performed a site walk with EPA, CDM and respective property owners to gain additional
background information for the Sampling and Analysis Plan (SAP)

e Coordinate with OSC (Floyd Nichols) the planned schedule for deliverables (SAP)

The following activities were completed during the May reporting period at-the former Robinson
Insulation Plant (Minot, ND):

¢  No activities were performed

The following activities were completed during the May reporting period at the former Westemn
Minerals (Denver, CO):

¢ No activities were performed



e Waiting for direction from OSC (David Romero) to proceed with removal activity sampling
and oversight

B. Work Planned for June 1-30, 2003

The following activities are planned for the June reporting period at the former Intermountain
Insulation Plant (Salt Lake City, UT):

SLCI:

¢ No activities planned; waiting for direction from OSC
e Complete Draft SAP

e Finalize remaining and committed funds

SLC2:

e Complete Draft SAP

e Coordinate with OSC schedule for extended investigation
e Finalize remaining and committed funds

The following activities are planned for the June reporting period at the former Robinson
Insulation Plant (Minot, ND):

e De-commit remaining funds
e Close out WAF

The following activities are planned for the June reporting period at the former Western Minerals
(Denver, CO):

e Contact EPA to confirm if a schedule has been set for the removal action and to finalize
funding



ATTACHMENT 1
(SCHEDULES)

Note: Pages missing from schedules are intentional for they contain NO relevant information



Libby Schedule

D |[© |rask Name % Complete Duration Start Finish
1 Ongoing Support 85% 261 days 10/1/02 9/30/03
Administer System (ongoing) B i 61% 261 days 10/1/02 9/30/03
Data Entry Support (ongoing) 67% 261 days 10/1/02 9/30/03
10 Query & Adhoc support (ongoing) 67% 261 days 10/1/02 . 9/30/03
13 SRC Requirements (ongoing) 67% 261 days 10/1/02 " 9/30103
15 |/ " System Improvements - o 7'100% . 261days  10//02 9/30/03
1% |/ Update Defect List 100% . 261 days 10/1/02 9/30/03
T - Detabaes hiogss " N 1005 o days “0/il62 Toraios
19 |/ Data Entry Application 100% " 261 days 10/1/02 9/30/03
T B Toad e, — Yo% StaaE VoM P
2\ GIS Load 100% 261 days 10/1/02 9/30/03
1 | "Report Module 100% 261 days 10/1/02 9/30/03
35 System Development 79% 263days  9/27/02 - 9/30/03
3 |,/ GlS/Location Redesign i © 100%  46days = 9/27/02° 11/29/02
44 \/' Report Module 100% 31days 10/28/02 12/9/02
47 Gravimetrics 62% 227 days 11/18/02 9/30/03
53 |  PointCount T T T 100% - 40days  127/03  3/21/03
59 | Visual Estimate o ) 9% 177 days 1/27/03 9/30/03
65 «  Planning Meeting 100% - 1 day 2/5/03 2/5/03
66 «' Folléwup Meetings/Research to define Req. & Development Tasks 100% 51 days 2/10/03 4121/03
67 | Enhancing Reporting Module 100% 41 days 2/24/03 4/21/03
70 |/  Chemical Validation/QC Needs . 100% ~ 43days 21003 ~ 4/9i03
71 v Data Flagging 100% . 41 days 2/20/03 4/17/03
2 |/ elLastic and V2 T i 100%.  47days 21303 4/18/03
3 |V Automation of COCs 100% ; 47 days 2/13/03" 4/18/03
74 |~ SRC Queries - data "decoding” T 100% 50 days 2/10/03° 4/18/03
%5 | Data checking and quality review ! 100% : 41 days 2/21/03 4/18/03
76 | ﬁ """ Data needs to support Design work in field T T T 100% ’“ T 43days 22000377 T 4j2i103
7 . System Development (resulting from 2/25/03 Planning & Follow-up Meetings) 56% i 53 days? 4/24/03 77103
78 |E§ ~ Automation of COCs 63% 43 days 4734103 6/23/03
9 B FSDS Pre-Load 56% ! 48 days? | 4/24/03 6/30/03
80 |E§ . CSFSamplePrepData ) T T si% T B3dayst 424030 T 7703
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Disposal Contract Timeline

4th Quarter | 1st Quarter | 2nd Quarter | 3rd
D | Task Name Duration Start Finish | % Complete |Oct |Nov|Dec|Jan |Feb]Mar | Apr |May]Jun | Jul
1 “Timeline for Disposal Contract 161 days ' 11/6/02 ; 6/23/03 99%
2 |\ Requirements Gathering and Analysis 20days’  11/6/02 12/3/02° 100%
3| | FoanTechnicaiEvaluaonTeam T T 0Gays 4Zigz] i2Ad02T  100%
i | PFF : 3days, 120602 12/10/02!  100%
5 | Bogln Preparation of SOW and RFP" T ‘ ‘48days | 1206002 | a0a]  A00%
& | | TechnicalDrakSOW =~ I 8days’ 126002 120702 100%
7 |V 4 Subemit Draft fo Acquisitions “ "'1'&5}% T1218/02° 12718002 100%
8 | " Acquisitions Review/ hputtoTechnical Reps | Tdays| 1211902] 1273002  100%
9 " Final SOWand PR o T 4 days 1231002 i6io3] T 100%
10 | l Justification for Sole Source © 8days’ '12'/'1'6)6’2% T12(19/02] T 100%
1 |/ Acquisition Review/Input to Justification for Sole Source ~~ °  6days L itz 12/30/027 " 100%
127 | " Start Signature Process of Justification of Sole Source 10 days 2/3/03 2/14/03° 100%
13 |\ "Sole Source Synopsized o "20days’  2/17/03°  3M4/03°  100%
14 v " Prepare Draft Sole Source 5days 2/17/03° 2/21/03 100%
1B Finalize Sole Source and Publish "' 15days’  2/24/03  3/14/03  100%
16 | Proposal . 12days  4/15/03;  4/30/03 100%
7 | Final RFP " 2days- 4'/15/03‘% 476103 100%
18 | 1 RFP Issued » 0 days | 4/17/’03% ) 4/17/03% 100%
19 | 1 " Proposal Received ’ |~ 5days’ 4/7/03) 4123003, 100%
20 |/ | Acquisition Proposal Review ; 5days 4724/03% ' 4/30/03% 100%
21 |/ ‘ ~ Technical Proposal Review i T 2daysT BMI03) B2/03.  Ti00%
2 | ! Develop Technical Recommendation for Award " 2 days 5/5/03 " 5/6/03 100%
23 V/— ’ x ’ Legal Approval Of Award Package ) Tt ?&a'y_s; ; - 577755; “—5—/75/63_ N -_1~0—63/;_ T
24 | |  Develop Award Package - d'a"'y's‘%' '5'/1'4/63'? ~ 5/16/03]  100%
5 I/ “Legal Review of Award Package T “‘?ﬁ&é‘% 5119037 572 . 53031 100%
26 | * - Contract Award ) T 7 T7 "Todays ‘ " 6/23/03 j " EiE03 P 0%
Task Milestone ¢ External Tasks L |
S‘;j::cg/ %/sg;sa! Contract Timeline Critical Task Summary PN . Project Summary W
Progress Split Crveiriieeriiessss.  Group By Summary ~
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Fill Contract Timeline

Novem | Decem | Januar | Febru | March [April | May June

ID |Task Name Duration Start Finish % Complete | Nov Dec Jan Feb | Mar Apr Ma Jun
1| Timeline for Fill Contract 137 days . 12/6/02 6/19/03 89% ﬁ‘
2 Requirements Gathering and Analysis " 20daysi 126/02  i/efo3 o 100% _‘“‘""‘" : : ' '-
. g o o e s = ey’ farisioz ol T to0n : -m-mg E
3 Begin Preparation of SOW and RFP 46days: 126002 . 211203 . 100% ' : '
. e e T BaaysT a2 i 100%
3 Submit Orafl o Acquisiions T Odays | i2Ag02 T A0z T 100%
7 " Acquisillons Reviews input to Technical T Y days | 12746702 4‘ 12/3002° | T 100%
8 |  Final SOW and PRthrough System 4daysi 2/7/03 2/12/03 T100%
9 |  Solicitation Published 41 days| 1230002 | 2126103 100%
10| " Develop Draft Solicitation T 9days| 1230002 | /10/03 “§060%
1 Finalize Solicitation o T TS days | Si2Bi08 T 226003 T 100%
12 | Proposals T 43days! 22703 T 42808 T 100%
13 Proposals Wailing Period - Solicifation on'sreet ~ 20days| 2/27/03 U age03 T 100%
14 " “ProposalsReceived " Odays' 4/0/03 @  4/10/03 100%
15 Acquisition Proposal Review 5days. 4/18/03 T 424003 TT100%
16 " Technical Proposal Review " 2days’ 425003 428003 1 100%
17 Award Package ' i 22daysi 5/21/03 ~ 6/19/03 T a0% j
18 Develop Technical Recommendation for Award |~ 3days’ 5/21/03 " 5/23/03 100%
19 Develop Award Package . 10days! 5/26/03 6/6/03 | 50% 5
20 Legal Review of Award Package | 7 aéysf T BI9/03 617103 ! 0%
21 Contract Award ; Odays’ 6A19/03 = 6/19/03 | 0% :

Task Milestone 3 External Tasks [ B
g;czﬁcé:/rglllogontract Timeline Critical Task Summary _ Project Summary _

Progress D Split veritiieiisiirienss  Group By Summary ~

Page 1




Landscaping Contract Timeline

1st Quarter 2nd Quarter
ID [Task Name Start Finish % Complete D J A M J
1 | Timeline for Landscaping Contract ‘ 12/6/02 . 8/19/03 . 85%
Z | “Requrements Gathering and Analysis T 1206002 1767031 100%
3| Fom Technical Evaliaion Team U el T wae] 00w
4 PFF | 12/16/02 12/30/02 100%
§ | Begin Preparation of SOW and RFP T 16l02 3:7/03*; 100%
§ Technical Dralt SOW 1206002 2703; 100%
7 "Submit Draft to Acquisitions ’ o 20030 "'"2/%’6/6?; T 100%
8 Acquisitions Review/ Input to Technical : 2/11/03 2/19/03 100%
9 Final SOW and PR through system ’5./2703* o ’"57?7652“' T 100% ‘
10 Solicitation Published 2117703 5/19/03 100%
11 Develop Draft Solicitation 217103 4/10/03’: 100%
12 Finalize Solicitation 411/03 . 5/19/03 100%
13 Proposals o 520003 7/24/03 ' 3%
12 | " “Proposals Waiting Period - Solicitation on Street "5/20/03" 6/9/03 | 60%
15 Proposals Recelved 7/14/03 . 7/14/03 . 0%
16 Acquisition Proposal Review 7/15/03 7/17/03 l 0%
17 " Technical Proposal Review ? CTABI03: T 7/24/03 0%
18 Award Package 7/25/03 8/19/03 | 0%
19 Develop Technical Recommendation for Award '7/25/03 7/31/03 I 0%
20 Develop Award Package [ 8/4/03 8/8/03 i 0%
21 | " Legal Review of Award Package T E 8/11/03 | 8/15/03% 0%
52 Contract Award ! 819703 8/19/03 . 0%
Task Milestone ¢ External Tasks [ A |
ggﬁcé:/‘lL;ragscaplng Contract Timelin Critical Task Summary ﬁ Project Summary ~
Progress IR Split et rrirr ey GroupBySummary_
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Millwork West Contract/Construction Timeline

l I I [ 1st Quarter 12nd Quarter | 3rd Quarter | 4th Quarter

1D O |[Task Name Duration Start Finish % Complete | Predecessors Jan [ Feb [ Mar | A May | Jun | Jd | A Sep | Oct | Nov
1 Timeline - Millwork West Bidg 1 Site Improvement Contract 181 days : 2/3/03 10/13/03 29% i i
2 | Requirements Gathering and Analysis’ o 10 days ' 2303° 2118038 100% =] : :
3 |v, Fom Technical Evaluation Team tday: 203 2303 100% | ;‘ :
4 | PFF 0days | 273103 2/3103 ; 100% & ; o
5 " Begin Preparation of SOW and RFP S4days 421503 73/03 ; 95% - |
5| TedweADRRSOW T T Chaasl T aRWST  aEn ik . h, P
7 | Submit PR 10 Intial Ordy to Acquisiions ) 1day! ~ TARd03T Tazae3 T T 100% e T ]
8 | Acquisiions Revisw input 10 Technical Reps. 8days | a8 1203 100% 7 :
s (@4 Fund PRandprodde GFf T ) fidayal ~ EAGDET T 7hme T % s F
10 | Soficitation Published 13 days 714103 " :
Ll m?‘ Develop Drakt Scliciiation T T g days mm : :
2 | . FinateeSolicketon =@ T Tadws) T s : ;
13 Proposals 29 days 712303 ; :
T " Proposals Waking Period - Soliciation on Street T T qsdaysi T 723003 3 :
15 ; Site Wak 1day 8713103 ; :
16 “Proposals Received . - T Bdays] T 843 U TEizo03 T T To% s - : :
7 " Acquistion Proposal Review " days. 82103 &273 T 777 Tom 16 :
8 Technical Proposal Review 3days 8/28/03 8/1/03 0% 17 :
19 Award Package o 20 days 9/2/03  9/29/03 0% 18 :
% |E§ ~ ~ Develop Techical Recommendation for Award T Todays 6263 GriEi03 0% ] :
21 Develop Award Package 5 days 9/16/03 9/22/03 0% 20 :
22 Legal Review of Award Package 5days T 9/23/03° er9/03 0 0% 21 :
23 Confract Award 0 days 9/20/03  9/29/03 0% 22 : :
24 | Submittal Package 5 days 9/30/03 10/6/03 i 0% 23 j :
25 7 Building 1 (Asphalt) T T o e 10 days 9/30/03 10/13/03° . T 0% ; .
% |EH Prepare Subgrade 3.75 days | 9/30/03 10/3/03 Tk !
27 Ingtall Asphalt Pavement 6.25 days ; 10/3/03 10/13/03 0% 26

Task Milestone < Extemnal Tasks [ |
Sra(:’eecé/‘?g%%wrk West Site Improveme Split Ceee e i e Rt Summary H External Milestone ’
Progress RS Project Summary M Deadiine {}
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Millwork West Contract/Construction Timeline

1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter
D © | Task Name Duration Start Finish | % Complete IPredecessors Jan ! Feb | Mar May | Jun | Jul | Aug | Sep | Oct | Nov
1 “Timeline - Millwork West Bidg 7 Site Improvement Contract 181 days ; 273163 10/13/03 20% _ ]
2 | Requirements Gatherng and Analysis i 10days | 703 21403 100% =] E :
3 |  Form Technical Evaluation Team 1day 213103 2/3/03 100% | : :
. \/ R odivs g . 0% ® | .
5 B.gln Preparation of SOW and RFP 54 days 4121103 | 713103 ‘ 95% ﬁ
€ ) Technical Dralt SOW oo T Zdays, T a21037 T afos T 1T 100% 5 Il T
7 " Submik PR 10 Milal Only o Acquisiions T T day! T T4 Wmis T 100% 6 :
3 Acqusitons Reviewd Input o Techwical Reps. 8 days &2, 7203 100% 7 : :
) Fund PR and provide GF1 R Y1 days | LT F 7Y NN E :
0 Sonciaiion Published 13 days 74037122103 % 3
11 Develop Draft Soflokation T TTTedaysT T TAWIT TTIems T T T e h : :
12 " Finallze Soflcitation Cerm e Gy T IS TR T T ek T : :
B | Proposals 29 days 03, 9103 0% 12 : :
14 " Proposals Waiing Perlod - Solickation on Street - CiEdays! T 7RAN3. a3 T o 12 ; :
15 She Wak t day 81303 81303 0% 14 : :
16 Proposais Raceived h T ) "Way‘s"’ TTaap3T T a3 T 0% 15 :
7 Acquisiion Proposal Review T m o 5dais’f TTTTapwedT Tazios”T T T o8 T T :
8 Technical Proposal Review 3days’ 82803 9/1/03 0% 17 : :
19 Award Package o 20 days 9/2/03 9/29/03 0% 18 ' :
) Develop Technical Recommendation for Award 70 days 8203 9503 T To% - ; :
21 Develop Award Package ““sdays 8603 9/22/63 ) 0% 20 : :
22 Legal Review of Award Package § days o/23/03° 920003 0% 21 : :
23 Contract Award 0 days 9/29/03 9/29/03 0% .22 : : .'J'gm
24 | j Submittal Package 5 days 9/30/03 10/6/03 : 0% 23 . . B
25 Building 1 (Asphalt) B - 10 days | 9/30/03 10/13/03 0% T . : Y
2% |@R Prepare Subgrade 3.75 days | 9/30/03 ' 103/03 0% . 18
27 Install Asphalt Pavement 8.25 days | 10/3/03°  10/13/03 0% 28 : £
Task Milestone ‘ External Tasks !:D
g::fcé“hg/l&m West Site Improveme Split Ceviresrieesnee, Summary ﬁ External Milestone Q
' Progress NN  Project Summary M Deadline @
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Remedial Construction Contract Timeline

iD | © |Task Name Start Finish Qtr 4 0 Qtr 1 ! Qtr 2 ! Qtr3
1 : Timeline for Remedial Construction Contract 12/6/02 1 1/14/04 _ i
2\ Requirements Gathering and Analysis o 1”2]5]0’2; 1/6/03
3 | Form Technical Evalualion Team ©o12116/02°  12/20/02
4 | | Begin Preparation of SOW and RFP TN  12ei02 | 8ii4i03
51 TedwmealDRRSOW - T T T,
6 | | SubmitDraft io Acquisitions ) 121802 12/18/02
71| Aoquisilons Review input o Techrical Reps. | i2AGE | 12/30002
8 (| FinalSOW o T2303° 1728103
9 '\7'{(“ - Ellal RFP L o B CN714103 |
10 : RFP Issued R ~ 8/14/03
|/ AcquisitionsPlan T T " 4/25/03
12 |/ Draft to Acquisitions by DTS 33 ‘ 12/9/02
1B | “'Acquisitions Review/Comments/ Complete 1128103
14 |/ Final Acquisitions Plan 2/10/03;  2/14/03
1B |- " Approval of Acquisition Plan 2117/03 © 4/25/03
16 | Synopsis Published 2103 734103
7 |« " Prepare Draft Synopsis T 2/11/03 l " 4/25/03
18 | B Finalize Synopsis and Publish 7/30/03  7/31/03
19 Proposals 8/22/03|  10/31/03
20 |EH Proposals Waiting Period T T di2zios ’ " 10/2/03 ]
21 Proposals Received T 10303 10/3/03 p
22 “Proposals Reviewed - o T 10/6/03: 10/31/03 |
23 |E@ .  Completion of Technical and Cost Reports ©1173/03 177 11726/03
24 Negotiations Completed (if required) ¢ 11/27/03:  12/10/03
25 | 1" " Final Proposal Revisions (FPRs received (if required)) ~ | T?JT{/OST 12/18/03
26 " “Review of FPRs (if required) 12/19103 | 12/25/03 |
27 “L " “Selection of Contractor T T 12028003 T Ar4ioa’
28 '?"—HEA'MEEES\EI" T T - 172047 7/04
29 | |~ Congressional Notification (PIO) Release 1/8/04 1/8/04
30 |E§ |  Contract Award T T 4| 1Haioa
Task Milestone ¢ Deadline JL
ggﬂ;cé:/ 1R'E;i(r)r;sedial Construction Timeli Critical Task Summary ~
Progress External Milestone 0

Page 1




Libby Asbestos Project Residential Removal Schedule

L [4th Quarter | 1st Quarter ~__12nd Quarter | 3rd Quarter
n |O Task Name Duration Start Finish | %Complete | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jui | Aug
0 _Libby Residential Removals 303.38 days  10/8/02: 7/30/03  76% ; ‘ :
T | Residential Removals 2002 T T §se8 days 100802 1211902°  100% : Rosldnmlal Removals 2002 :
z (v November Removals %i3days  torpz’  1IR10Z 100% November Removals ; F
5 | "Dacember Removals Tdays’  124002] 12i902°  100% : CTEID) December Removals : P
12 Residential Removals 2003 : 218.5 days w03 T00Y 1% Ry
o AR - e T . T : U 5 January Removals P
L P 1203 Kiaho 5L - hvarson (1) : W75deys iTR3 12008 100% . :
B | T TR Pioneet RD. - Curila ) T : © 7 10days 12003 128030 100% : [~
® | 110 Upper Fiower Ck. Rd. - Bemnett () . 8days 122003 12903 100% 5 =]
7\ T Z33W. Landh OL - PaWwI0N (1) T T Vda” T AR 2112:'631'"" T00% T : : - H
| ET5W. 3¢ SL - Kleppe i 1475days  1/2903 : : g :
19 |/ sbruary Remivale T i days’ 21103 : Fobruary Removals
0 | 14deys- 211103 : : :
FI TBdays. w03 :
2 | 711 Shaugneasy HIT Rd., - Alford Sdays: 22203, 3003 100% : :
FEI 8814 Hwy 37 - Anderson (formerty Smith) Cladays. 22003 AsiGET  Tioow T : E :
2 | Mm:h Removals 34 days y103 4/2103 100% March Removals
5 | 178 Scenery Rd. - Neison, Jeff (i) T T TiddaysT T ARETT WSS 100% :
26 | 1026 Washington Ave. - Nelson, Jennifer (1) 8 days 34103 } 203 100%
7 | 1109 Louisiana Ave. - Alten (1) 8days 3103, 32103 100% :
28 | 620 Utah Ave. - Childs (1} 14days 1103 3/24/03°  100% :
28 | 8§96 Jay Effar Rd. - Rexroad (1) 14days 2003 421637 T100% :
0 | 2129 Hwy 2 S. - Graham (1) Bdays  A2203. 33103 100% :
31 Ve April Removals 44 days 3/29/03 | 5/9/03 100% Aprll R I g IRRARRN | \)
2 | 411 E. 10th St. - Hugil (1) 8 days 411/03] 4903,  100% ‘ ‘ ' :
o P '52 Peart Sl. - Brothers (1) " 14days 3728003 : T Ant03T 100% : :
LTI R 7822 Michigan Ave. - Brewer () 14 days 4RI03| 4Ri03  100% : :
B |« 175 Park St. - Loban (1) Bdays  4/i0/03 i 471803 100%
¥\ 381 S, Central Rd. - Alder (1) 8days  4/19/03]  4/28/03 100% : :
7| 1305 Dakota - Hart (1) 1ddays”  4A7i03] 4r3oios” " 100%
3 | 1116 Utah Ave. - England () T T T 14 days 426103 | 5/9/03°  100% ' :
o B 406 Farm to Market Rd. - Johnson () 8days 4r903]  57/037  100% : :
40 ; May Removals 44 days 5/6/03 6/16/03 - 65% : :
a1 [+ 77T 1313 Dakota Ave. - Osthelter (i} T 7 ‘Bdays. 5803 5/16/03 100%
Z | 1528 Farm fo Market Rd. - Robins (1) 14 days 5/6/031  5/19/03 . 100% ! '
a3 |/ 1204 Nevada Ave, - Wethereit (1) J4days. §/iB03] 526030 100%
44 v i 1306 Louisana Ave. - Shiflett (1) 8 days 5/17/03 5/26/03 ! 100% : : 7
3 T T 71022 Dakola Ave. - Pederson () T T8dayst 527103 &403! 6% ! !
® 504 Conifer R, - Evereti () adays  524l03] 63| 59% i f
& |7 T T T a1 Eastoth $L T Bigeiow () PUT O T radays] UERR3| G603 T 0% : :
% 210 West Oak St. - Smith (1) Bdays;  G/503| 6A303! 0% | 5
49 ! June Removals 3 3idays: 61203 7114103 0% 1 : :
50 i 210 West Larch St. - Skogas (1) ’ Bdaysi  €14/03; €2303] 0% i :
Task Summary NN  Rolled Up Progress SEEEESEEESNER  Project Summary (SSRGS
ngcé/ygt;gg Residential Removals Progress IS Rolled Up Task i Split cveerssrienes, ExtemalMiestone 4
Milestone Rolled Up Milestone <> Extemnal Tasks [:: Deadline {Lz
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Libby Asbestos Project Residential Removal Schedule

Project: Libby Residential Removals

Split Cevresasesiaas

Rolled Up Milestone > ExtenalTasks [~ ]

External Milestone

Deadline

¢
N

Summary PRENEEY  Roiled Up Progress MMM Project Summary  \P—

|
Date: 6/19/03 Progress Rolled Up Task
Milestone ¢

| 4th Quarter [1st Quarter ] 2nd Quarter | 3rd Quarter
p |0 jTask Name Duration l Start I Finish l %Complete | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug
51 214 Wesl Larch SI. - Skogas (1) T4days 61203,  &2503 % : : .
52 : 1215 1daho Ave. - HoMder () 14 days 621031 74037 0% E
B | T 516 Lovtsana Ave. - Herig (1) Sdays  G2403| 7203, 0% ; :
54 ) 1120 California Ave. - Smith {)) ‘8days | 7203} 71103 0% :
55 f 1118 Califomia Ave. - Smith (1) 14 days 703 74003 % 5 5
% 77 ey Removale T T TZdays T Thoios|  Tsomsi T o% | : : :
57 e 003 Wiain Ave, - Wciendio (1) Wdays  THOR3| TR, 0% : ‘ :
-T‘ i A Ai,.o‘x......,‘_.. e, Wiainoi )  daa T THRA T TRIAT o . '
ER 168 Vandewood R, - Kunte (1 Bdoys!  Tr2203) 7RONG 0% ; i :
Task

Page 2




Security Contract Timeline

Novem Decemj Januar|{ Febru | March | April  {May [June

D |© Task Name Duration Start Finish % Complete | Nov | Dec Jan | Feb | Mar | Apr | Ma Jun
1 Timeline for Security Contract 123 days 12/6/02 ; 6/2/03 ° 99% :
2 |  Requirements Gathering and Analysis ‘20days|  12/6/02 '1'/‘6763‘@ 100% :
3 | |  FormTechnical Evaluation Team 0 '&5ys§ 1230021 12113102 ] 100%
4 | | PFF T T10days| " 12/16/02 '12/30/02'§ 100%

5 | " Begin Preparation of SOW and RFP T T20days’ 12602’ dleio3l T T100% :
6 | " Technical Draft 8OW - T odays| 126foz] 12idiz| T 100% :
7 ~,/, Submit Draft to Acquisitions T Odays| 1218002 | 'i"éi'i'eﬁdi';*‘“" 100% |

8 |« | Acquisitions Review! input fo Tedhnical " Tdays| 12190027 12300027 100%

9 | " Final SOW and PR through sys!em T T T T days | 12iEez T i’/’éiffs?""""""""""'1’66%‘ :
10 | SOIIcltatIon Published T Ti3days | 27i03 Zazios’ 100% :
11 | " Develop| DraftSoncltauon T T T T iidays | dRdiodl T 2ionat 100%
12 |/ " Finalize Solncatahon T “2days| 03T 220037 " 160% _
13 | Proposals I 47 days | zn'%’:i? ' 577/6§'§ T 100% :
14 | . Proposals Waiting Penod Solucﬂahon on Street  1ldays’ 2130031 2271037 100% :
15 | " Proposals Received " Odays 227103 22703 100%
16 | " Acquisition Proposal and Cost Review ‘4days’  2/28/03  3/5/03° 100% :
17 | Technical Proposal Review o 2days.  3/6/03  3/7/03 100%
18 © Award Package 60days|  3M0/03.  6/2/03 " 99% :
19 | Develop Award Package i ' Bdays; 3/10/03°  3M4/03.  100% '
20 | Legal Review of Award Package T B G'Ea;/é? '3/47/03: 3/24/037 100%
21 | ContractAward [ 5da’§s§’ | 4nBo3l T 4280031 T100% E
2 | NTP on Hold until Volpe Removal Contractor begin:| 0 'da‘y?? T T6i2/03 | " "6/2/03 1‘ o 0% ¢ 8i2
Project: Security Timeline 1-27-03 Task Progress MMM Summary M
Date: 6/19/03 issEesiain: Miestone  4p

Critical Task
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Topsoil Contract Timeline

uarter 1st Quarter 2nd Quarter 3rd Quarte
ID (1) Task Name Duration Start Finish % Complete [Nov | Dec | Jan [Feb| Mar | Apr [May [ Jun | Jul [Au
1 Timeline for Topsoil Contract 5 163 days : 12/6/02 7125103 76% . -
2 |« Requirements Gathering and Analysis 20days| 126021 1603  100%
3] PRETT - | fodays| 121602 12/30002] " 100% =
7| . BeginPreparation of SOW and RFP | | zew2;  2n1303|  100% P— ;
5 v Technical Drak SOW ] " Tqdeior] 1HTIOZ] 100% El
6 v Submit Draft to Acquisitions 0 days 12/18/02 12/18/02 ! 100%
7o | Acquisifons Revlew/nputfo Technical . 7days  12i0i02| izia0ioz " 100%
8 v ' Final SOW and PR through System 3 days | 2/11/03 ' 2/13/03 100%
o IO SolicitafionPublished | igdays’ 203’ " mdiod| " 100%
10 |/ Develop Draft Solicitation T * 9days  2/11/03°  2/21/03  100%
1 Finalize Soficitation - 2days 3/3/03  3/4/03:  100%
12 Proposals 93 days 3/6/03.  7M4103.  67%
13 | ' " Proposals Waiting Period - Solicitation on street "25days 5/6/63;" T a/9/03  100%
1% | Proposals Received T w0 days 1'_'7/’3705 ' 6/16/03  78%
15 |EH Acquisition Proposal Review ’ , 15 days 6/17/03 4 7/7103 0%
16 Technical Proposal Review ' 5 days | 7/8/03 ; 7/14/03 0%
7 " Award Package ] C T Tdays)  FEs] 7/35’/'&)2;‘%"""6"7.'” )
18 Develop Technical Recommendation for Award ; 3 days . 7/15/03 7/17/03 0% ﬂl
o R Develop Award Package ST el nees] CTReEl 0% g
20 E Legal Review of Award Package 2 days ; ‘ 7/22/03 7/23/03 3 0% ﬂl
I “ Contract Award T T T 0 days ; 7/25/03  7/25/03 | 0% : : ¢
Task Milestone < Group By Summary (NG
[P);c:j;e:cé:/ ;I'S;)/ggoil Contract Timeline Critical Task T Summary ﬁ
Progress EMENERSENERE  Project Summary (PSRN
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ATTACHMENT 2
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

IAG HISTORY
at 5/31/03
DW 6995 3792-0 01/04/1999] $ 500,000
IDW 6995 3792-1 03/12/1999] $ 1,000,000
Iow 6995 3792-2 04/22/1999} $ 2,750,000
IDW 6995 3792-3 06/09/1999 $ 75,000
DW 6995 3792-4 07/15/1999) § 583,000
DW 6995 3792-5 09/09/1999] $ 1,000,000
DW 6995 37926 09/28/1999} $ 4,800,000
FY99 Total $ 10,708,000
low 6995 3792-7 06/23/2000] $ 750,000
{ow 6s9s 37928 08/15/2000§ $ 4,600,000
DW 6995 3792-9 09/21/2000) $ 3,100,000
DW 6995 3792-01A 09/28/2000§ $ 800,000
FY00 Total $ 9,250,000
DW 6995 3792-01B 03/27/2001] $ 606,000
DW 6995 3792-01C 05/01/2001] $ 5,000,000
fow 6995 3792010 05/21/2001) $ 2,200,000
DW 6995 3792-01E 07/31/2001) $ 3,000,000
fow 6995 3792-01F 08/20/2001] $ 4,000,000
[DW 6995 3792-01G 09/30/2001] $ 3,825,000
FY01 Total $ 18,631,000
DW 6995 3792-01H 10/11/2001{ $ 500,000
IDW 6995 3792-01| 11/01/2001} $ 2,000,000
E)w 6995 3792-014 01/22/2002} § 5,250,000
IDW 6995 3792-01K 03/11/2002] $ 5,540,000
DW 6995 3792-01L 05/08/2002] $ 4,800,000
DW 6995 3792-01M 09/04/2002] $ 2,613,000
FY02 Total $ 20,703,000
DW 6995 3792-01N $ 2,300,000
FY03 Total $ 2,300,000
TOTAL $ 61,592,000




[PLANS -WAF WSTORY

PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGIDWE9953792-01

VAT o WiF No. 1
DA'T:’ Swckion|
R Aoten)

Aspan Park|

T

WAF No.2|  WAF No. 3] WAF No. 4
Counter|

WP

Libby Asbestos
Pojoct]

WAF No.8

WAF No. 9]

Ptant

Libby

Proj - F

WAF No. 10|

Harard

Ranking System
Docur

WAF No. 11
Intesmourtain

SLC, Utah]

M/ 7/ 0001 4

1A -

M2T/1008] 1,000,000

2.

YA

3.
& 4A.

18 - 122279081 & 4
2 =01,

34 . 0271472000/
AC - (R V2000

71990

15,000

3 zooon

- 12/18/1968)

B <+ L

$

20,000

20,000

] 200,000

.
[

000 |

$ 1,700,000

S 6000

7 - 00/16/2 040

200,000

- 02372000

1,200,001

14

2,600,001

GALOP 501G2D CHBCRVOD

BALOE 5011
FeALOE 50102D 0BOCRS0 |
BALGE 501D OPDARSID |
[ 8ALOP 501020 0GOCHVOE |
FeALOE so1a2D oobCAVEe |

/2000

20,560

$

300.000

$ 800,000

40 - 0111
10 - 0t 12000/

S 1,680,000

$ 30,000

RALOE 5012 VG2

BALOE 50102

BALOP 501020 OODCTIB00
501 VIR

W 501020 CUPCHIBL0
O 601020 08OCTIVIE

LOE 501020 0GDCHVO0

1.

13 9.

OIB1/2001

1/200%

S

10,000

12- YO IR001

550,000

200,000

{560,000)

606,000

3 3,500,000

$ 1,500.000

SO1RD 0OBC!
301021 00
30102

Co: 501020 WBCHVO0

=17

SISsaIsIsSIRIeS

5018
LOE 501020 OROARD00
LOZ 50102D GRDARVDO
LOE 50102
O 501020 00DCRE00

i

LoE 50102
LoE 5010,
(05 50120 00BCha00 |
OF 501D GROCRVDE
OE 501020 COBCIRI00

L OE 50102
Lo& 501020 0BDARIVEO

S ixiEliBI B >15]

LOE 501020 0BELAS00
801
50102 1

U By
H
g

600,000

2,700,000

20,000

S 4,000,000

$ 125,000

$ 9,810,000

S 50.000

3 400,000

3

100,000

OF 501021
LOE 50102

O 5010 COBCAVDT
30102

OF 501020 CODCHVOE,

LOE 501020 06WQBN!
50102

L
LOE 501020 0BBCRVO0

ALOE 501020 D8BCHIG0

02 T BALOE 801020 08BCRVU2

BALGE 50102D 080BRVO0
JALOE 801020 0BBCLT00
AL OE 801020 088CL

itd -
[Ty
OA -

100 -
tE -
T6E -
1

K1 -

S 11RAR00

160,000

70,000

] !

4,750,000

$

7,012]

27,012

5,000

3,100,000

|l

800

$ {61,800)

$

{15,000

3 1,250,000

$

150,000

$ 1,850,000

e v

] 500,000

11/012002

TR0

3 (13,685

VR 00

$ {1,799,

LT

3

{16,063)

$ (7,790}

112520

$

7,515

AR

125008

11/27R008]

s {862,500)




PLANS, ADVANCES and EXPENDITURES SUMMARY

Vope IAGIOW69953792-01

WAF No. 9

WAF N5, 1] WAF No.2] WAF No.3 WAFNo 4]  WAF No 5| WAF No.6] WAF No. 7] WAF No. 9] WAF No, 10]  WAF No. 11
Asmpan ParX Countar]  Libby Asbestoy Lockwood] Libby} Libby Libby Heazerd | Intermourtain]
Removel Acton T Project ic| Project-Export|  Proj- R Rerking System i
WP Assessment Analysis| Plant] Assessments|  Dooumentation| SLC, Utah
6898 500
5,500
7,000
$ 165,000
3 156,720
3 84,960
XA 10168 11,171,065]3 17058 |$__ 02078 _ 1,065,000|3 36580580 | % 1907 |3 304103 67,515
1 | | | 1
VAP No. 1 WAT No.2|_WAF No_3 WAF No.4| ___WAF No_5| WAF No. 6 WAF No_7| WAF No. sI WAF No.9] ___ WAF No. 10| _WAF No_ 11
COMMITMENTS Ampen Park] Courter|  Libby Asbestos LCockwood Libby] Lbby Lby Hazard | _ienmourtasn|
& T Project 5 i3l Project -Exportf  Proj - Ri Renking System]  Insutation|
WP| Annbysis) Part Asgessments|  Documeriation| SLC, Wah)
[ 31703 NxIR & 13 N0 Nx4zZ8 Nx386 Nx064 TAZ3 Nx070 LRED X135 Nx097
oips E 5] 1918 2,392,325 375 3207 37,67 1,872,021 1296 386 12232
120417 < 9,362,769 8,393 - 944,77 33,204,890 - 29,000 88,677
- - 182,526 27 p a2 124285 520 - %2
G TR [} - 334,064 908 - 35,083 1:241,668 p3 1,025 @01
TOTAL COMMITMENTS 4.027,000 [F3-114 1,315 11,171,678 11,901 3,207 1,017,568 38,532,867 1,937 30,410 103,501
CORAENT MONTH COMMITMENTE 3 — 13 - |3 2 (1.669)| § - I3 — 15 (13 us?l S (&155)| § - I3 I3 7,740
lmgmmﬂMA?Shmm' $ L0 N3] ofs 277 1S 5197 [$ 0)] $ 47,433 S 47,723 [$ [N (0“ $__ (45988)
0.1, WNo.2]_ WAF No.3 WAT No.4| __WAF No.5] WAF No.6 WAF No_7| WAF No.8] __WAF No.9]  WAF No. 10] _WAF No_ (1]
[ADVANCES Aspen Courter] _ Libby Asbestos Tomkwood| Libby] Libby Asbestos|Libby Asbestos Asbestos Hazard | idomourtain)
Removal T Project] ic|  Project - Export]Proj - ots ing Sy: ezt
WP| Anaiysls Plert] Assessments]  Ducumertation]  SLC, Utah
R
02711000 100,700
AW 1000) 200,000
999
AR08 — 'l'toﬂ 3 7500013 15,000
10201009 10000007
2NN 0
106,000 392,000
60/232000! 500,000
(37 500,000 s 100,000 [ § 306,000
] 3 230,000 [$ 20,000
000] 3 200 000 300,000
000 1,000,000
7%, 1,000,000
200,000 100,000 1,000,000
[1] 001) $ lﬁ:ﬂ ,400'029“ 40000038 {20,000)] $ {1,793)| 60,000 548,799
Wi N 285,000 100,000 400,000 s 5.000
1,000,000
011W2001 3 805,000 350,000 3 5,000
1,060,000
2,100,000
3 350,000 3 150,000 s 50,000
3 +,000,000 1,108,000
3,500,000
(o4 50%)] 1,200,000 7,374,500 ]
3 23,000 1,360,800 3 121,000 5,500,000 s (11,800)[$ 10,000
9621z |S 22060 [S 5000
3 3,500,000
3 750,000
[3 350,000
R 0 -
3 (750,000
$ {360,000}
$__ {3003 29538 | $ 19,063)] § 7,790)
S 1,500,000 4,840,000
$ 5 000 $ 510,000 231,869 $ J7,518
2,500,000
3 850,000 850,000
[m 1,000,000
TOTAL ADVANCES | E] L3 ) 1985018 10808712 | $ 12,088 [ $ 220713 1,131,000 [ $ 25,716,500 | § 199713 30,410 | $ 57,515
[Eice io Advarce (WATS ese advarces) ) E] WY _Eaelt - [3__ omezo]s 000 ]S T3 (06,000] S 564,080 3 o I3 o |
Tadon] AP Cotrtar]  Ubby AsCestos Tockwood Tibby] Libby Asbestos|Libby Asbestcs Asbesios Hazevd | Biormourtain]
Rerasval Acion A { Project| ic| Project - Export|Proj - Eng/Sat rking Sy ot
wp Asgesement Annlysis| Plart] SLC, Lah)
5159
dpe £ 1,010 2,229,081 3,175 3207 37,671 1,861,243 1,208 306 11,729
90,007 - 7,945,787 [EE] p 916267 31,890,163 - 26,739 35,454
- 1582 225 27 - 42 122 285 520 - 692
GEA DGOl T 332,697 306 p 35,003 1236,340 22 %5 3081
OTAL 110, (K1) 1076100 11,801 3207 769,064 35,100,002 1,597 26,150 51,260
[CRRERTWRTH BPEND. T - 13 =I5 N B 0,906 | 3 ) I GE2a1)[s 60,691 I3 B 3,100 ]
[Afarces iwe Cxpandiree 1 I Gt [Bon|t [} X w3 ot tigae]s 16468 ]S 01 ZZ60]s 6551




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGADWE9953792-01

[FOANS ~WAF tiSTORY ] [~ WAF 18] WAF 1§ WAF 17 WAF 15) TOTAL
QrestFuls MT]  Libby Litigation Remedial RI Design
tnsutetion She) Support Investigaion]  and Dversight
31703
99 Y GALOE FAX 0R2XAVOD 475,000
99 T GALOE FAX 0B2XWQ00 1,000,000
3ALOE FAX 086DRVO00 25,000
LOE FAX OGWQBN00 15,000
OE [ AX OGWQBL00 250,000
350,000
4,625,000
80,000
20,000
300,000
20,000
200,000
1,700,000
5,000
200,000
1,200,000
143,000
750,000
2,600,000
20,000
300,000 |
00,000
500 000
500,000
{300,000]
1,680,000
X 1,500,000
00 T BALGP 501020 50,000
09 T BALOE 501020 08DBIS00 10,000
99 T BALOE 501020 0BDCHS00 3 45,000
05 T GALOE 901020 3 8,000 45,000
00 T BALOP 501080 TOBCAVOZ 550,000
50 Y BALOE 501020 COOCAVEZ 200,000
59 T BALOE 501020 VODCHVIZ (560,000
01 T BALOE 50102 Vo2 608,000
01 T BALGP 501020 OBBCIS00 850,000
017 BALGE 501020 0BOCRVOZ 3,600,000
01 T BALOP 501020 0WBLTa00 1,500,000
01 7 BALOE S01R] 3 500,000
59 T SALOE 50102D 0BBCRVID (700,000,
017 BALOP 501%! 700,060
99 T BALOE 50102 3 50,000 50,000
59 T BALGE 50102D 00D: s 000 50,000 |
59 T BALOE 801020 500,000
01 T BALGE 50108 2,700,000 |
01 T BALOE S010R! $ 70,000 000
01 T GALOE S01®| 3 70,000 ,000
01 T BALOE 80102 — 000 |
01 T BALOE 50102 3 70,000 70,000
01 T BALOE 501021 3 70,000 70,000
01 T BALOE S012 4,000,000 |
o1 T BALOD 30162 125,000
D1 T BALOE 501 02 3,640,000
01 1 BALOE 501021 00 50,000
01 7 8BALOE 501021 ] 10,000 10,000
01 T OALGE 501021 [ 3 ) (15,000,
01 T BALOE 50102 L2 15,000 15,000
(02 T BALOE 501Q2! RVDD 400,000
01 7 GALOE 601021 t 00,000
01 T BALOE 501020 OBEYRIV0D T O 10,000
01 T BALOE 501020 COEKAVDD 310 10,000
017 BALOE 501020 GODCHVO1 150,000
02 T GALOE 501020 08BCAVIE 1,660,000
T GALOE 501020 OBOCAVOZ 4,790,000
(OT T GALOE 501020 0UOCII00_ 3 500,000 600,000
TBALCE 501020 0GAKITVOD 27,017,
60 1 BALOE 501020 OBBORVIO0 _ 27 912
99 T BALOE 50TUCD 082, 69,500
02 T GALOE 501020 0BOCRS00 1,600,000
59 T GALOE 501020 CRARIIVOO 5,000
01 T BALGE 501020 0GBCIVO1 -
02 T 6ALOE 501020 ORBLHVOE . 3,100,000
01 Y 6ALOE 501000 0OBCRAVOE 600
01 T BALOE 501021 00 61,800
D1 T BALOE 501020 ORODIE0 70,000,
01 T GALOE 50162 15,000
01 T BALOE 501021 20,000,
01 T BALOE SOV R 1%, 10,000;
01 T BALGE 501@2 3 45,000 45,000
01 1 BALOE 501 3 30,000 30,000
02 T 8ALGP 50102 3 500,000 500,060
02 7 BALOE 5010C)
02 T BALGE 50102 1
02 7 GALOE 30102,
02T BALOC 50102 _
02 T BALGE 501 060 |
02 T BALOE 80102 000
02 T BALOE 801 GI 10,000
02 T BALGE 50102]
02 7 SALOE B0IGR! 1
99 T BALOE 30102
99 T BALGE 501
02 T BALOE 501 - 3 10,000
02 T BALCE 50102
02 T 8ALOE 50102 E
02 TC BALOD 50102 $_ 2613000
02 T BALOE 50100 N 3 ﬂ,owil
02 T BALUE 50102
02 T BALOE 30102
02 T BALOE 30102|
02 T aALOE 501020 00OCRVD0 3 12,000
99 T BALOE 50102D 0BW.
59 T GALOE 501020 0GU0DNGD.
00 T BALOE 50102,
01 T 8ALOE 501020 00
89 T BALOE 301020 08DBRVDD
59 T BALOE 50102D 000 7963
[o1 T BALOE 50102D 00BCLINO 7,790
OF 60102D 08BCLIV0 76,063




PLANS, ADYANCES and EXPENDITURES SUMMARY
Voipe IAGIDWE9953792-01

PLANS - WAF HISTORY WAF 17 WAF 18] TOTAL
Remedial RI Design|
Investigation and Oversight|
02 T BALOE 501020 695,500
99 T BALOE 50102 8,500
02 T BALOE 501020 066C| 000
02 T BALOE 50102 VO 165,000
[02 T 8BALOE 501020 096CL 3 22,000 22,000 |
02 T BALOE 50102 Vi {158,720)
(02 T BALOE 501620 08BCL s 27,445 27,443
02 7 BALOE 501020 0BBCCO04 3 34,20 %]
03 7 BALOE 501020 08BCCO04 3 1,720,550 1,728,550
02 T BALOE 50102 84,565
03 T BALOE 501020 VOO0 3 571,450 571,850
Irom_ WAFS 3 487,000 20000013 - 13 60,000 { § 14326118 4685870 | $ 571,450 81,520,000
IBALANCE FOR WAFS I ] 1 1 I | 13 72,000
WAF No. 12| WA Ne. 13| WAF 14| WAFE 15 WAF 18 WAF 17) WAF 18]
COMMITMENTS Rotineon (-1 P Remedial RIDesign TOTAL
Insulation Site! Support Investigation| and Oversight|
Minoi, NI Denvar, CO|
Wx177 Nx192 Nz i1 =]
- 5,040 [EERZE] 318,493 - 5227815
- 30,000 13,600 4253377 550,000 63,587,200
< - 6,819 99,367 - 411,104
< .54 1,200 186,760 21,450 2,030 766
- 96,202 135 445 4,840,138 571,450 61,264,005
_____|
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USEPA/Voipe IAG (IAG #DW69953792-01)
Financial Summary
A SIS

EPA SUMMARY

nds Auh EY92 Planged Y93 Plagnsd
1) Stockton Removal Action (N- 329) H 5,801,000 $ 1,398,711 $ 109,350 - 10 3 82,240 H 6,110,500
2) Aspen Park Solvequs (N- 332 and N-215) 3 75,000 H 13,685 $ 26,538 $ 53727 $ 13712 $ 132912
3) Countes-Terrorism Work Plan (N- 350) $ 15,000 $ 30,440 $ 13,635 H 13,685 H 0 s 1,315
4) Libby Asbestos Proj Assessment (N- 428) $ - H 32,844 - 4319210 s 4,122,447 s 1,196,180 $ 11,171,955
5) Lockwoed Solvents (N- 386) ] 17,000 $ 3,000,000 $ 23542 $ 185 3 5,187 $ 17,088
6) Libby Economic Analyais (N- 064) $ - H 5,000 L 1,79 $ 1,793 $ (V] $ 3207
7) Libby Asbestos Proj - Expon Plant (N- 423) $ - $ 300,000 H 171,0M $ 501,637 $ 163,458 H 1,065,000
8) Libby Asbestos Proj - Reavevals (M- 079) $ - s 5,493,000 $ 20,4t5372 $ 18,098,894 $ 4372978 $ 36,580,580
9) Asb Sampling/Sise A sea(N- 131) $ - H 20,000 s 19,793 $ 13,063 H © $ 1937
10) Hazaed Ranking System Docwmmsuiion (N- 135) 3 - s 100,000 $ 7,790 $ (] $ 30,410
1}) sermountain Insulation, SLC, Urek (N- 097) s 30,000 $ 0,876 s 46,882 $ 51515
12) Robinsou Insulation, Minot, ND (N-084) H 235.000 $ 358,423 s 29,381 $ 487,000
13) Western Minerals, Denver, CO (N- 048) H 235,000 $ 16,967 $ 35336 $ 200,000
14) Publo Tire Fire s 10,000 H - 3 - H -
15) Great Falts MT hisulstion Site (N- 177) $ 60,000 3 23,199 $ 60,000
16) Libby Litigation Support (N- 192) $ 60,000 $ 43,649 $ 143,261
17) Remedial Investigation (N- 211) - 3,113,000 s 3,062,265 H 4,385,370
18) Remedial Investigation Design/Ovensight (N- 314) $ 571,450 $ 571,450
Total EPA Funds Authorized (WAFS) $ 5,908,000 $ 10,493,680 $ 26,210,560 L 26,533,497 $ 10,147,726 H 61,520,000
Total EPA Funds Received $ 61,592,000
UnaHocated Funds $ 72,000
Costs Incurred
Cumulative
Description FY% Comm, Currept Mouth FY% Comm. Current Month FYO01 Comm. nth EX92 Comn. Cyrrent Month  EYQ3} Comm.  Current Month Committed Costs  Current Month
Yolpe Engineering:
Volpe Labor § 163,009 § -8 268,176 § - s 587,667 $ -8 817620 $ -8 555,766 $ 39454 § 2392238 § 39.454
Overhead § 104326 $ . $ 174505 § H 393913 § . H 532,597 § - s 361,248 § 25645 § 1,566,589 $ 25.645
Volpe In-House Support $ -8 -8 7360 $ - s 115689 § H 408,239 § -8 382,155 § 23600 $ 913442 § 23,600
Volpe Truvel § 35,038 § - s 61374 § - $ 113,566 $ s 95246 § - s 50322 3 119 § 355,546 § 119
Subtotal-Volpe Engineering $ 302373 $ - 3 511,414 . $ 1,210835 $ - s 1,853,702 $ - 5 1,349,492 3 83,319 S 5,227,315 $ 88,819
Contracts:
1) Stockton Removal Action (N- 329) s 4264734 § - s 1,105,835 § - H 8900 $ - s - s - 1 - $ - s 5379.469 $
2) Aspen Park Sotvents (N- 332) 3 71,762 $ - H - S - $ - s - $ 35703 § - s 12952 § - H 120417 § -
3) Counter-Terrorism Work Plan (N- 350) H - s - s - $ - s - $ - s - s - 4 . - - - - $ -
4) Libby Asbestos Proj Assessment (N- 428) 3 - 13 - S 1,881,790 § - H 3,150,088 $ - H 2,680,310 $ - s 640,575 $ - $ 8,352,763 § -
S5) Lockwood Solvents (N- 386) H 2073 § - s 6320 § - s - 3 - s - 8 -8 - s -8 8393 § -
6) Libby Economic Analysis (N- 064) $ - s - S - $ - 3 - H - s - H - s - s . H - s -
7) Libby Asbesios Proj - Export Plant (N- 423) s - 3 - 1 312,687 § - 3 111,644 $ - 418,487 § - $ 101953 (109.536) $ 944,771 § (109.536)
8) Libby Asbestos Proj - Removals (N- 079) 13 - s - S 3291596 $ - $ 14930076 $ - 3 10943,653 § - 3 4,129568 § (31479 § 33294893 § 31.4719)
9) Asbestos Sumpling/Site Assessmems(N- 131) s -3 -3 -8 - 3 -3 - 3 - 3 -3 -8 -3 - s -
10) Huzard Ranking System Documentation (N- 135) s - $ - H - $ - $ 29,000 § -8 - s - 8 - H - s 29000 § -
11) Intermountain Insulation, SLC, Utsh (N- 097) H - s -8 -8 - s 5249 $ - 8 -8 -3 8l428 5640 § 86,677 § 5,640
12) Robinson Insulation, Minot, ND (N- 094) s S -8 -8 -3 89,146 § R 4 287,714 § - 3 20931 § - s 397,791 § -
13) Westert Mineruts, Denver, CO (N- 088) s . $ - s - 3 - ] 98.096 3 - - 25822 § - H - $ - $ 123918 § -
14) Publo Tire Fire $ $ - s - 3 -3 - 3 - - s - s - 3 P 3 - s -
15) Great Fuils, MT Insulution Site (N- 177) s .8 -8 -8 - s -8 - s 30,000 § - s - s B 30000 §
16) Libby Litigation Support (N- 192) s .8 -8 -8 -8 - s -8 - s -8 15630 § - s 15630 § -
17) Remedial Lnvestigation Support (N- 211) $ - s - $ - $ - $ - S - H 1,750,000 $ - S 2503477 § 612028 § 4253477 $ 612.028
18) Remedial Investigution Design/Oversight (N- 314) s - s -3 N | - 3 . - $ - 3 - s 550000 $ - 3 550,000 $ -
Subtotal-Contracts $ 4,338,569 $ . 5 6,598,229 § - 3 18,422,199 $ . 5 16,171,689 $ - s 8,056,514 $ 470,654 $ 53,587,200 § 470,654
Equip/Supplies/Other s 10288 § - 3 110517 § - ) 62,290 § . s 76306 $ - 3 151,703 § 110,656 $ 411,104 § 110,656
Volpe Acg O/H (3.9% of Contracts) 3 169,560 $ - 3 237,452 $ - 3 656,861 3 - $ 639991 § - s 334923 3 23,592 § 2,038,786 § 23,592
Total Cost $ 4,820,790 $ . s 7457612 § . $ 20,352,186 $ . H 18,741,687 § . $ 9892,63098 $ 693,720 $ 61,264,905 $ 693,720
Available Authorized Funds $ 255,095
Avallable Funds $ 327,095
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EPA SUMMARY

USEPA/Volpe IAG (1AG #DW69953792-01)

Financial Summary
Al 83103
h EX9 Planned EY00 Planacd EY91 Planacd £Y02 Pasned Y93 Planoed Planged
1) Stockton Removal Action (N- 329) H 5,801,000 $ 1,398,710 S 109,850 $ 10 $ 82,240 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) $ 75,000 H 13,625 H 26,538 H 53727 $ 3m H 132912
3) Counter-Terrorism Work Plan (N- 350) 3 15,000 H 30,440 $ 13,685 3 13,685 H 0 3 1315
4) Libby Asbostos Proj Assessment (N- 428) $ . $ 2344 $ 4,819,210 H 4,122,447 $ 1,196,180 $ 11,171,955
5) Lockwood Soivents (N- 386) 3 17,000 $ 3,000,000 s 23,542 $ 135 $ 5187 s 17,088
6} Libby Economic Analysls (N- 064) $ - 3 5,000 s 1,793 $ 1,793 3 ) $ 3207
7) Libby Ashestos Proj - Expost Plast (N- 423) $ - L 500,000 s 171,017 $ 507,637 s 163,458 $ 1,065,000
8) Libby Ashestos Proj - Rermevals (N-079) $ - 3 5,493,000 $ 20415372 $ 18,098,894 $ 4,872978 $  36.580,580
9) Asbeswos Sumpling/Sits Assssamania(N- 131) $ - H 20,000 $ 19,793 $ 18,063 $ ()] H 1,937
10) Hazard Ranking Syswm Dooumentstion (N- 115) $ - $ - $ 100,000 $ 2.71% s o H 30,410
11) Inteemsoustsin Insulation, SLC, Usah (N- 097) $ 30,000 $ 40876 $ 46,882 H 37515
12) Robinson Insulation, Misot, ND (N- 0M) $ 235,000 $ 53423 $ 2988 $ 487,000
13) Wastern Minerals, Denver, CO (N- 088) $ 235000 3 76,967 s 35,386 $ 200,000
14) Pablo Tire Fire s 10,000 s - 3 - $ -
15) Gewat Falls MT Insulstion Siee (N- 177) $ 60,000 $ 23,199 $ 60,000
16) Lidbdy Litigation Support (N- 192) $ 60,000 $ 43,649 H 143,261
17) Remedial Investigation (N- 2t 1) H 3,113,000 $ 3,062,265 $ 4,885,870
13) Remedial Investigation DesignOversighe (N- 314) $ 371450 $ S1.450
Total EPA Funds Authorized (WAFS) $ 5,908,000 $ 10,493,680 $ 26,210,360 $ 26,533,497 $ 10,147,726 $ 61,520,000
Total EPA Funds Received $ 61,592,000
Unmallocated Funds $ 72,000
Cogts [ncurred
Cymuylgtive
Description EY$Acowed  CameptMomh FY®Acawed CurrentMonth  FYOlAcorwed  CurremtMomh  FY024 CurrentMonth  EY03Accrued  Current Month  Acgrued Costs  Current Month
Volpe Engineasring:
Volpe Labor § 163,009 $ . s 268,176 $ - $ 387,667 $ - $ 817,620 $ - $ 555766 $ 39454 § 2,392,238 § 39454
Overhead $ 104326 $ - H 174505 § - H 393913 $ - $ 5323597 § - H 361248 § 25645 $ 1,566,589 $ 25,645
Volpe In-House Support $ - s . H 7360 3 - s 115689 $ - s 408,239 § - s 358,133 § 36,286 $ 889,420 § 36,286
Volpe Trave! $ 35038 s - s 61374 $ - s 113,566 $ - s 95,246 § - 3 44171 3490 § 349394 § 3.490
Subtotal-Volpe Engineering $ 302,373 § . $ 511414 § . 3 1210335 $ . 3 1,853,702 § - 3 1319318 104876 $ 5,197,641 3 104,876
Contracts:
1) Stockton Removal Action (N- 329) s 4,160320 $ - H 1,058581 § - H 89500 § - - - H - $ - s - s 5227801 3§ -
2) Aspen Park Solvents (N- 332) s 68476 § - H - s - H - s - H 30331 § - $ - s - 5 98,807 § -
3) Counter-Terrorism Work Plun (N- 350) $ - $ - H - H - S - H - s - s - H - s - s - $ -
4) Libby Asbestos Proj Assessment (N- 428) H . $ - s 1,871,562 § - s 3105910 $ - - 12,620815 $ 20028 3 347,500 3 - - 7945787 § 20,028
$) Lockwood Solvents (N- 386) H 2073 8 - 3 6320 § -8 -8 - 8 -8 -8 - s - s 8,393 § -
6) Libby Econornic Analysis (N- 064) s -8 -8 -3 - 3 -3 $ -8 -3 - 3 - 3 - s -
7) Libby Asbestos Proj - Expon Plant (N- 423) s - s - H 312,687 § - s 102,744 § . $ 403960 $ - H 96876 $ 1,183 s 916,267 § 1,183
8) Libby Asbestos Proj - Removals (N- 079) H - s - H 3,289,796 § - S 14,857,211 § - S 10,689,736 $ 9,768 § 3053420 § 19844 § 31,890,163 § 29.612
9) Asbestos Sampling/Site Assessments(N- 131) S - s - s - $ - s - $ - S - s - s - 1 - $ - 3 -
10) Hazard Ranking System Documentation (N- }35) S - H - H - H - H 26739 $ - s B $ - H - ] - 1 26739 3 -
11) Interountain Insulation, SLC, Utah (N- 097) H - s - N - $ - L 5249 § - s - H - H 30215 § . H 35464 § -
12) Robinson Insulation, Minot, ND (N- 094) s - s - S - $ - $ 83944 $ $ 286,149 § - $ 4767 - s 379860 3 -
13) Western Minerals, Denver, CO (N- 088) H - $ - H - $ - s 98,096 $ . $ 25397 § - H - s - H 123493 §
14) Pablo Tire Fire H - s - $ - S - S - $ - 3 - 3 - 3 - s - S - 5 -
15) Greut Falls, MT Insulution Site (N- 177) H - s - $ - s - s - H - $ 28,143 § 1254 § - $ - s 28,143 § 1,254
16) Libby Litigation Suppont (N- 192) s - H - s - s - s - H . $ - H . s 15,630 § - 3 15630 § -
17) Remedial Investigation Support (N- 211) $ - $ - H - s - H - H - H 1,750,000 $ . $ 914513 § - $ 2,664,513 § -
18) Remedial Investigation Design/Oversight (N- 314) s -3 - 3 - 3 -3 -3 -3 - s - 3 -3 - s - 3 -
Subtotal-Contracts $ 4,230,869 $ - 3 6,538,946 $ - $ 18,293,794 §$ . 3 15,334,531 3 31,050 4,462,922 § 21,027 § 49,361,061 $ 52,076
Equip/Supplies/Other s 10,288 § - $ 110517 $ - 3 61,989 $ . 3 76,306 $ - $ 48,553 § 11,256 % 307,653 11,256
Volpe Acq O/H (3.9% of Contracis) 3 169,560 $ - 3 237,452 - 3 6545,86) 3 - 3 639,991 § . 3 296049 $ 1644 § 1,999,912 § 1,644
Total Cost § 4,713,089 § - $ 7398329 $ . $ 20,223,479 § . $ 18,404,530 § 31,050 $ 6,126,841 § 138802 $ 56,866,268 § 169,852
Available Authorized Funds . $ 4,653,732

Available Funds $ 4,725,732




1) Stockton Removal Action (N- 329)
Financial Summary
At 5/31/03

Pund; duthorized

1) Stockton Removal Action (N- 319)

2) Aspen Park Solvents (N- 332 and N-215)

3) Counter-Terrorism Work Ptan (N- 350}

4) Libby Asbesios Proj Asscsmnent (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Beonomic Analysis (N- 064)

7) Libby Asbestos Proj - Expost Plan (N- 423)
8) Libby Ashesios Proj - Ramovals (N- 079)

9) Asbessos Sanpling/Site Asseasroonss (N- 131)
10) Hazard Ranking Systom Documentation (N- 135)
1) Insenmosatain Insulation, SLC, Uteh (N-097)
12) Robinson Insulation, Minot, ND (N- 034)

13) Western Minerals, Denver, CO (N- 088)

14) Pablo Tire Fire

15) Greut Falls MT Insulation Site (N- 177)

16) Libby Litigaion Support (N~ 192)

tT) Remedial Investigation (N- 211)

I8) Remedinl 1 igation Design/Oversight (N- 314)
Total EPA Funds Authorized
Coyty Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Yolpe Acg O/H (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

X2 Planged FX02 Plagged FX02 Planned
s 5,801,000 $ 138711 $ 109,850 s 10 $ 82,840 $ 6,110,500
H 75000 H 12,685 s 26,538 s §3,7127 $ 13,7172 3 132912
s 15.000 s 30,440 H 13,685 H 13,685 H 0 s 1,315
3 - $ 12,344 H 4,819,210 s 4,122,447 S L196.1%0 H 11,171,955
s 17.000 $ 3,000,000 S 23,542 s 185 $ 548 s 17,088
H - 3 5,000 H 1,793 s 1,793 ] © s 3,207
3 - s 500,000 $ 1n,0m s 507,637 s 163458 s 1,065,000
3 . $ 5493000 S 045312 S 18,098,804 S AMIN H 36,580,580
H - s 20,000 S 19,793 s 18,063 $ (] H 1937
s - s 100,000 s 7,790 H (] s 30,410
H 30,000 s 40876 s 46,882 s 51515
s 235,000 3 358,423 s 29,881 s 487,000
$ 235,000 H 76,967 $ 35,386 s 200,000
$ 10,000 H - s - s -
s 60,000 H 23,199 s 60,000
s 60,000 s 43,649 H 143,261
s 3,113,000 $ 3062265 H 4,885,370
H 571.450 s 571,450
$ 5,908,000 $ 10493630 $ 26,210,860 $ 26,533,497 $ 10,147,726 s 61,520,000
Cymylative
FY2 Comm, CurrentMenth  FY00Copum,  Currept Month FY0l Comm Current Month EY02 Compy CyrrentMonth  FYO) Comm Current Month Comumitted Costs Cyrrent Month
H 162,208 $ $ 59757 '§ s 5107 S s s H H H 227071 S -
s 103,813 § $ 38,884 § s 3423 § H - s s R P 146,120 §
s 35038 § 5 10,769 § s - s s s -8 -3 H 45807 $
$ 301,058 § $ 109410 S $ 8530 $ $ -3 - $ -8 -3 418,998 S -
s 4264734 § $ 1105835 $ $ 8,900 $ s -8 - § -8 - s 5,379,469 § -
$ 10288 § ) 0011 $ s 2,568 § s R | -8 -8 -8 22,868 § -
s 166,680 $ s 39302 § ) 342 8 s - s -_ 3 P ) -3 206325 § -
$ 4,742,761 § $ 1264559 § S 20340 $ H - s -8 -8 -8 6,027,660 $ -

$ 82,840

A-B



1) Stockton Removal Action (N- 329)

Financial Summary
At 831703
Eunds Authorized EX22 Planned EY02 Planped FY03 Plagoed Planned
1) Stockton Removal Action (N- 329) $ 5,901,000 $ 1,398,711 $ 109,850 $ 10 $ 82,840 $ 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) $ 75,000 s 13,685 s 26,538 s 53127 H 13,772 $ 132,912
3) Counter-Terrorism Work Plan (N- 350) $ 15,000 H 30,440 3 13,685 $ 13,685 $ 0 $ 1,315
4) Libby Asbeanz Proj Asscesment (N- 428) $ . $ 32,344 3 4819210 $ 4,122,447 $ 1,196,180 3 11,171,955
5) Lockwood Solvems (N- 386) 3 17,000 $ 3,000,000 s 23,542 3 185 $ 5187 - 17,088
6) Libby Economic Analysis (N- 064) $ - H 5000 3 1,793 3 1,793 H ()] 3 3207
7) Libby Asbestos Proj - Bxport Past (N- 423) s - s 500,000 s 171077 s 507,637 $ 163,458 s 1,065,000
8) Libby Asbestos Proj - Remngvals (N- 079) 3 . $ 5,493,000 $ 0415372 $ 18,098,994 s 43729718 3 36580580
9) Asty Sampling/Site A s (- 131) $ . - 20,000 $ 19,793 - 13,063 s (1] $ 1937
10) Hazard Ranking Sysseru Doownsutstion (N- 135)  § - s - $ 100,000 H 1790 H (1)) H 30,410
1) Insenmountain Insulstion, SLC, Uush (N- 097) $ 30,000 1 40,376 $ 46,382 $ 57515
12) Robinson Insulation, Misot, ND (N- 034) 3 235,000 3 358423 $ 29,381 s 487,000
13) Wesiern Minerals, Douves, CO (N- 088) s 235,000 3 76,967 $ 35,386 s 200,000
14) Pablo Tire Fire 3 10,000 s . s . $ -
15) Grea Falls MT Insulation Sie (N- 177) s 60,000 s 23,799 s 60,000
16) Libby Litigation Support (N- 192) H 60,000 s 43,649 H 143,261
17) Remedial lnvestigation (N- 211) H 4,885,870 s 3,062,265 s 4,335,370
18) Remedial Investigation Design/Ovecsight (N- 314) s 571,450 3 571,450
Total EPA Funds Authorized $ 5,998,000 $  10,49),680 $ 26,210,860 $ 28,306,367 $ 10,147,72¢ H 61,520,000
(NCUITE
Cumulative
Deseription FY® Accrued  CurpentMenth  EY00 Accrued  CurrentMopth  EYOL Accryed FX02 Accryed FYOAccryed CurrentMonth Accrued Costs  Gurrent Month
Volpe Engineering/Proj. Mgms.:
Voipe Labor  § 162,208 $ - H 59,757 § s 5107 s - $ - s - H 227071 § -
Overheasd  $ 103813 § $ 38884 § H 3423 % 3 - H s s H 146,120 § -
Volpe Travel § 35038 $ S 10769 § 3 - 3 S ] 3 - S - 3 45,807 $
Subtotal-Volpe Engineering $ 301,058 §$ - 3 109410 $ s 8530 $ $ - 5 s - 3 - 3 418,998 $ -
Contracs:
Subtotal-Contracts $ 4160320 $ - s 1,058,581 $ 3 8,900 $ 3 - s 3 - 3 . L) 5,227,801 $ -
Equip/Supplies/Other: b 10,288 $ - 3 10011 $ 3 2,568 $ L) - $ $ . 3 - 5 22,868 $ -
Valpe Acq O/H (3.9% of Contracts) s 166,680 § - s 39302 ¢ s 4 3 3 -3 3 -3 -3 206325 § -
TOTAL COST § 4,638,346 $ - S 1217,305 § $ 20340 § $ LI ] H - 3 - 8 5875992 § .

TOTAL AVAILABLE FUNDS

$ 234,508




WAF 1-Nx329

PPA | PR Contractor Task Order | DOCUMENT | ITEM| Commitment{ Obligated Accrued Disbursed
19991V X916{3409jCommercial {?) re Flaggers|39P80564 0 $3,012.00 $3,012.00 $3,012.00 $3,012.00
re Flaggers Total $3,012.00 $3,012.00 $3,012.00 $3,012.00
Commercial (?) Total $3,012.00 $3,012.00 $3,012.00 $3,012.00
1999|vx916{3338]ECC 11]96D00020 52 $4,519.00 $4,519.00 $3,600.68 $3,600.68
11 Total $4,519.00 $4,519.00 $3,600.68 $3,600.68
1999]VX916}3383|ECC 12]96D00020 53| $10,645.00] $10,645.00] $10,282.61 $10,282.61
12 Total $10,645.00f $10,645.00 $10,282.61 $10,282.61
1999)VX916)3369|ECC 14]96D00020 657§ $34,607.00] $34,607.00 $34,607.00] $34,607.00
1999{vx916}3371}ECC 14]96000020 58 $7.139.00 $7,139.00 $6,349.15 $6,349.15
14 Total $41,746.00] $41,746.00 $40,956.156 $40,956.15
1999|VX916; 3362'ECC 15]96D00020 60 $7,208.00 $7,208.00 $4,472.62 $4,472.62
1999|VX916| 3364|ECC 15|96000020 59 $1,497.00 $1,497.00 $1,497.00 $1,497.00
15 Total $8,705.00 $8,705.00 $5,969.62 $5,969.62
1999{VX916) 3374jECC 16]96000020 62| $340,399.00] $340,399.00] $340,399.00| $340,399.00
1999{VX916}3380]ECC 16]96D00020 63] $157,446.00] $157,446.00] $157,446.00] $157,446.00
1999]VX916 3388|ECC 16]96000020 70| $10,333.00] $10,333.00 $10,333.00 $10,333.00
1999 VX91643388|ECC 16]96D00020 71 $3,507.00 $3,507.00 $3,507.00 $3,507.00
1999]VX916{3393|ECC 16]96D00020 69] $59,619.00] $59,619.00 $59,619.00 $59,619.00
16 Total $6571,304.00f $571,304.00] $571,304.00] $571,304.00
1999{VX916[3395|ECC 17{96D00020 72| $34,740.00] $34,740.00 $18,912.67 $15,763.26
1999jVX916 3476‘ECC 17]96D00020 91 $1,892.00 $1,892.00 $0.00 $0.00
17 Total $36,632.00] $36,632.00 $18,912.67 $15,763.26
1999]VX916]3388JECC 18}96000020 75] $58,188.00] $58,188.00 $37,489.58 $37,489.58
1999|VvX91 6|3398|EOC 18{96D00020 73] $267,285.00] $267,285.00] $267,285.00] $267,285.00
18999V X91 6‘3408'ECC 18]96D00020 74] $55,962.00] $55,962.00 $55,962.00]  $55,962.00
1999 VX916'3412]EOC 18196000020 77] $130,388.00{ $130,388.00] $130,388.00] $130,388.00
1999 VX916]3414!EOG 18196000020 78 $4,057.00 $4,057.00 $318.61 $318.61
19991VX91 6|341 ECC 18196000020 79 $2,143.00 $2,143.00 $0.00 $0.00
1999 VX916|3414 ECC 18]96D00020 89 $1,245.00 $1,245.00 $0.00 $0.00
1999 VX916|3415IE00 18{96000020 76 $68,940.00 $68,940.00 $68,940.00 $68,940.00
18 Total $588,208.00] $588,208.00| $560,383.19] $560,383.19
1999]VX91 SJGM” JEOG - 19§96000020 83] $99,860.43] $99,860.43 $99,860.43 $99,860.43
1999{vX91 GI3423|EOC 19]96000020 84] $99,527.86] $99,527.86] $99,527.86] $99,527.86
1999 VX91§I§‘42IEOC 19{96000020 85] $30,286.71 $30,286.71 $30,286.71 $30,286.71
1999 VX916|3449 ECC 1996000020 90] $56,182.00] $56,182.00 $52,870.74 $51,858.82
1999]VX916}3463JECC 19{96000020 88| $92,478.00] $92,478.00] $92,478.00] $92,478.00
19 Total $378,335.00] $378,335.00] $375,023.74] $374,011.82
1999]VX916 3424' ECC 2196000020 82| $18,027.00] $18,027.00 $17,353.48 $17,299.94
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WAF 1 - Nx329

1999]vX916}34asjecc 21]96D00020 81| $2,339.00] $2.339.00) $2,339.00] $2,339.00
21 Total $20,366.00]  $20,366.00|. $19,692.48)  $19,638.94

|ECC Totat $1,660,460.00|$1,660,460.00] $1,606,125.14 $1,601,910.27
1999{VX916{3414]ECC 96000021 4]96D00021 18] $11,895.00] $11,895.00 $0.00 $0.00
1999]vx916|3414}ECC 96000021 4]96000021 19]  $4,17300] $4,173.00 $0.00 $0.00
1999]vx916|3414}ECC 96000021 4|96D00021 20| $21,396.00] $21,396.00 $0.00 $0.00
1999]vx916 3414|5cc 96000021 4]96D00021 22| s$10511.00] $10,511.00 $0.00 $0.00
1999JVX916 3425|ECC 96000021 4]96D00021 14] $437,234.00] $437,234.00] $437,234.00] $437,234.00
1999|vX916 3444|EOC 96000021 4196000021 15] $116,484.00] $116,484.00] $116,484.00] $116,484.00
1999}vX916}3448|ECC 26D00021 4]96000021 17] $245904.00] $245904.00] $243,799.51| $240,276.62
1999{vX916{3464|ECC 96D00021 4]96D00021 16| $150,403.00] $150,403.00] $150,403.00] $150,403.00
4 Total $998,000.00] $998,000.00] $947,920.51] $944,397.62

1999|vX916}3483]ECC 96000021 s|96D00021 21| $479,798.00] $479,798.00] $479,798.00] $479,798.00
1999{vxo16{a492{ECC 96D00021 5|96D00021 23| $135,557.00] $135,557.00] $135,557.00] $135552.37
5 Total $615,355.00] $615,355.00] $615,355.00] $615,350.37

{ECC 96D00021 Total $1,613,355.00{$1,613,355.00| $1,563,275.51] $1,559,747.99

1999{vX916, 3a7o|Erc 93000111 344]  s4371.00] 4371000  $4.371.00]  $4,371.00
ETC Total $4,371.00] $4371.00] $4371.00]  $4,371.00
1999}vxo16{33salkam (Security Serv) 99PB0448 o] so2374.00] $22374.00] $22374.000 $22,374.00
1999}vX916 3358IK&M (Security Serv) 99P80448 1]  $1,34589] $1,34589]  $1,3465.89]  $1,345.89
1999}vX916§, 3358|K&M {Security Serv) 99P80448 2| $11,321.20] $11,321.20] $11,321.20] $11,321.20
1999{VX916| 3358‘K&M {Security Serv) 99PB0448 3 $678.60 $678.60 $678.60 $678.60
1999|vx916}3358}KaM (Security Serv) 99P80448 4}  $1,33458] $1,334.58]  $1,334.58]  $1,334.58
JK&M (Security Serv) Total $37,054.27] $37,054.27] $37,054.27} $37,054.27

1999]vX916 3355‘Safoty Klean 99000043 o] $316,250.00] $316,250.00] $316,250.00 $316,250.00
1999|vX916§3355]Safety Kieen 99000043 1] $332,750.00] $332,750.00| $332,750.00] $332,750.00
1999}VX916 3428'31‘6& Kiesn 99000071 0] $137,500.00] $137,500.00] $137,500.00] $137,500.00
1999|vX916 melsugmon 99D00043 2| $69,399.00] $69,399.00] $69,399.00] $69,399.00
1999 VX91;|3447lm Kdeen 199000043 3 $90,582.71 $90,5682.71 $90,582.71 $90,582.71
smrom $946,481.71] $946,481.71] $946,481.71] $946,481.71

1999 Totad . $4,264,733.98]$4,264,733.98] $4,160,319.63| $4,152,677.24
2000}vxo1ejasoz|ece 19{96000020 92| s$3727.00f $3,727.00 $0.00 $0.00
19 Total| $3,727.00]  $3,727.00 $0.00 $0.00

$3,727.00]  $3,727.00 $0.00 $0.00

4]e6D00021 24]  s2262.00]  $2,262.00 $0.00 $0.00

. 4 Total $2,262.00]  $2,262.00 $0.00 $0.00

2000 vxo1e#3522lsccs‘obbboe1 7196000021 27] $77.834.00] $77,834.00] $77,834.00] $77.834.00
2000|016 2|Ecc 96000021 7|96D00021 26] $143599.00] $143,599.00] $143,599.00] $143,599.00
2000}vx016 ssss!ecc 96000021 796000021 28| $160,386.00] $160,386.00] $136,441.37] $135430.15
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7 Total $381,819.00] $381,819.00] $357,874.37] $356,863.15

2000§VX016]3537]ECC 96000021 8196000021 29| $131,330.00f $131,330.00] $121,421.77] $121,421.77

8 Total $131,330.00] $131,330.00 $121.421.77{ $121,421.77

2000]VX016}3488JECC 96D00021 96D00021 25] $17,106.00f] $17,106.00 $15,202.04 $15,156.73
IECC 96D00021 Total $532,517.00] $532,517.00] $494,498.18] $493 441.65

2000JVX016 3358|K&M {Security Serv) ] 99P80448 5 $113.10 $113.10 $113.10 $113.10
2000JVX016] 3358,K&M {Security Serv) 99P80448 6 $327.99 $327.99 $327.99 $327.99
2000{VX016 3482|K&M (Security Serv) 99P80448 7] $11,709.84] $11,709.84 $11,709.84] $11,709.84
2000{VX016]3482]K&M (Security Serv) 99P80448 8 $513.60 $513.60 $513.60 $513.60
2000§VX016]13482)K&M (Security Serv) 99P80448 9 $7,100.40 $7,100.40 $7,100.40 $7,100.40
2000{VX016 3482|K&M (Security Serv) 99P80448 10 $3,672.24 $3,672.24 $3,672.24 $3,672.24
2000]VX016{3552|KE&M (Security Serv) 99P80448 11 $7,947.60 $7,947.60 $2,471.22 $2,471.22
2000 vx016i3552|K&M (Security Serv) 99P80448 12 $31.86 $31.86 $0.00 $0.00
IK&M {Security Serv) Total $31,416.63] $31,416.63 $25,908.39 $25,908.39

2000}VX016 3500|Safety Kileen 99000071 1 $275,000.00] $275,000.00] $275,000.00] $275,000.00
2000{VX016]3526|Safety Kisen 99000071 3] $125,674.74] $125,674.74] $125,674.74] $125,674.74
2000]VX016]3527 {Safety Kieen 99D00043 4 $0.00 $0.00 $0.00 $0.00
2000}VX016 3547dSafety Kleen 99D00071 2| $137,600.00| $137,500.00] $137,500.00] $137,500.00
Safety Kieen Totat $538,174.74] $538,174.74] $538,174.74] $538,174.74

2000 Total $1,105,835.37}$1,105,835.37| $1,058,581.31] $1,057,524.78
2001}VvX116]3688]|Cashins 01P80229 4 $8,800.00 $8,900.00 $8,900.00 $8,900.00
Cashins Total $8,500.00 $8,900.00 $8,900.00 $8,900.00

2001 Total $8,900.00 $8,900.00 $8,900.00 $8,800.00
WAF Total $5,379,469.35]$5,379,469.35} $5,227,800.94] $5,219,002.02
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2) Aspen Park Solvents (N- 332)
Financial Summary
At 573103

n, horized EY92 Planped EXY03 Planged Plagped
1) Stockton Removal Action (N- 329) $ 5,801,000 H 1,398,211 H 109,850 $ 10 $ 82,340 H 6,110,500
2) Aspen Park Solvents (N- 332 and N- 215) $ 75,000 $ 13,685 $ 26,538 $ 53,127 $ 13,772 $ 132,912
3) Counter-Tervorism Work Plan (N- 350) $ 15,000 H 30,440 s 13,685 s 13,685 $ 0 s 1,315
4) Libby Asbesws Proj Assessment (N- 428) s - s 32,844 H 4,819,210 s 4,122,447 $ 1196180 $ 11,171,955
5) Lockwood Solveins (N- 336) 3 17,000 b 3,000,000 3 23,542 H 185 3 5,187 S 17,088
6) Libby Economnic Analysis (N- 064) $ - H 5,000 s 1,793 H 1,793 s ()] s 3207
7) Libby Asbestos Proj - Expoet Plant (N- 423) s . H 500,000 s 1,077 $ 507,637 $ 163,458 H 1,065,000
8) Libby Asbestos Proj - Removals (N- 079) - - $ 5,493,000 H 20,415,372 H 18,098,894 s 4872978 $ - 36,590,580
9) Asbemos Samnpling/Site Assessiments (N- 131) $ - H 20,000 H 19,793 H 18,063 s 1)) $ 1,937
10) Hazerd Ranking System Docummentation (N- 135) $ . H 100,000 H 7150 s (L] $ 30,410
1 1) ITserevountain Insulaton, SUC, Utsh (M- 097) $ 30,000 $ 40376 $ 46852 s §7.51§
12) Robinson Lisulaion, Minot, ND (N- 084) $ 235,000 s 358423 s 29,281 s 487.000
13) Westorn Minerais, Denver, CO (N- 088) s 235,000 s 76,967 H 35,386 $ 200,000
14) Pablo Tire Fire H 10,000 1 - s - s .
15) Great Falls MT Insulstion Site (N- 177) s 60,000 s 23,199 s 60,000
16) Libby Litigation Support (N- 192) s 60.000 H 43,649 H 143,261
17) Remedial Investigation (N- 211) s 3,113,000 3 3062265 - 4,285,370
18) Remedial I g Design/Oversigit (N- 314) $ 571,450 s 571,450
Total EPA Funds Authorlzed (WAFS) $ 5,908,000 $ 10,493,680 $ 26,210,860 $ 26,533,497 $ 10,147,726 $ 61,520,000
Costy Incurred
Cumulstive
Description FY®9Comm.  CuventMooth FY®Comm:  CurrentMonth FYOLComm CymentMogth  FYO2Comm CurrentMopth  FYO3 Comm CurrentMonth Committed Costs CurrentMonth
Volpe Engineering:
Volpe Labor § - s H 2,364 § H 433 3 H 1071 H H S 3867 §
Overhesd S - H H 1,538 § H 290 $ H 097 $ H H H 2525 §
Volpe Travel § - $ $ - S s - s s Lt s s s s L1kt $
Subtotal-Volpe Engineering $ - s $ 3902 $ 3 723 3 3 2879 § 3 - s - s 7,503 §
Contracts:
Subtotal-Contracts $ 71762 § $ - $ $ - $ s 35703 $ s 12952 § - 3 120417 §
Equip/Supplies/Other: s - § $ - 3 s - s s - 5 $ - f -3 -3
Volpe Acq O/H (3.9% of Contracts) 3 2799 $ $ - 3 b - 3 3 1373 3 505 § - 3 4676 $
TOTAL COST § 74,561 $ $ 3902 § $ 723 § $ 39955 § $ 13,457 § - $ 132,597 $
TOTAL AVAILABLE FUNDS $ 3is
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2) Aspen Park Solvents (N- 332)

Financial Summary
At 8731/03
nds Authorized EX2? Planned EY02 Plauped Plagoed
1) Siockton Removal Action (N- 329) $ 5,801,000 $ 1,398,711 H 109,850 H 10 s 82,840 $ 6,110.500
2) Aspen Park Solvents (N- 332 snd N- 215) $ 75,000 $ 13,688 $ 26,538 $ 317 $ 13,772 $ 132,912
3) Counter-Terrorism Work Ptan (N- 350) H 15,000 H 30,440 $ 13,685 s 13,685 s 0 s 1,315
4) Libby Asbestos Proj Assesenont (N- 428) $ - b 32,844 H 4.819,210 s 4,122,447 3 1,196,180 ] 11,171,955
5) Lockwood Solvents (N- 386) $ 17,000 s 3,000,000 H 23,542 H 185 $ 5.187 $ 17,088
6) Libby Economic Analysis (N- 064) $ - $ 5,000 H 1,793 3 1.793 3 () $ 3,207
7) Libby Asbessos Proj - Export Plant (N- 423) 3 - $ 500,000 $ 121,077 $ 507,637 H 163,458 $ 1,065,000
8) Libby Asbestos Proj - Removals (N-079) ] - H 5,493,000 $ 0415372 $ 18,098,894 $ 4872978 s 36,580,580
9) Asbesws Sampling/Siwe Assessmonts (N- 131) H - $ 20,000 3 19,793 s 18,063 s o $ 1937
10) Huzard Ranking Syssem Doconasnitation (N- 135) $ . $ - s 100,000 3 7,790 H ©) $ 30,410
t1) lawamountain fusulsgon, SLC, Ulah (N- 097 $ 30,000 s 40,876 $ 46,882 $ 57515
12) Robinson Insulstion, Minot, ND (N- 094) H 235,000 H 358,423 s 29,881 H 487.000
13) Western Minerals, Denver, CO (N- 088) H 235,000 H 76967 $ 35,386 $ 200,000
14) Pabio Tire Fire 3 10,000 $ . 3 - 3 -
15) Great Falls MT Insulation Sise (N- 177) H 60,000 H 23,799 $ 60,000
16) Libby Litigation Support (N- 192) s 60,000 H 43,649 $ 143,261
17) Remedial Investigation (N- 211) 3 4,385,870 s 3,062,265 s 4,885,870
18) Remedial I igation Design/Oversight (N- 314) s 571.450 $ 571450
Total EPA Funds Authorized (WAFS) $ 5,908,000 $ 10,493,680 $ 26,210,860 $ 28,306,367 $ 10,047,726 $ 61,520,000
Cos [ngurred
Cumulative
t EY®Acorued  CurreptMooth FY®Accrved  CurrentMonth  FYOlAccrved CurrentMonth  FYO2Acerved CurreptMonth  FY03 Accrued ntMonth  Accrued Costs  Current Menth
Volpe Engineering:
Volpe Labor § H -8 2364 S - 3 433 § $ 1on s H -8 - $ 3867 §
Overhead $ H H 1538 § L 29 $ H 7 S s - s - S 2525 §
Volpe Travel § - S $ - s - s - b3 s LIl § s - S s LI s
Subtotal-Volpe Engineering $ - b - 8 3,902 § - 8 723 8 L) 2879 % - 3 - 3 - s 7,503 §
Contracts:
Subtotal-Comtracts § 68476 § -3 - s - 8 - 3 s 30331 $ - - 8 - § 98,807 §
Equip/Supplies/Other: $ - s - 8 . -8 R s -3 -8 -3 - s - 5
Volpe Acq O/H (3.9% of Contracts) 3 2799 § - 3 - 3 - s - 3 3 1373 I ) 505 $ - 3 4676 §
TOTAL COST § 71274 § - S 3902 § - S 723 § $ 34,58} § - s 505 $ -3 110987 §
TOTAL AVAILABLE FUNDS s 21,925




WAF 2 - Nx332 and Nx215

PPA | PR Contractor Task Order] DOCUMENT | ITEM] Commitment| Obligated | Accrued | Disbursed
1999§VX916]3356]ECC 96000020 56] $24,100.00] $24,100.00] $24,100.00] $24,100.00
1999{VX916|3441]ECC 96D00020 80 $47,662.00| $47,662.00] $44,375.93] $44,375.93

LECC Total $71,762.00| $71,762.00] $68,475.93] $68,475.93

1999 Total $71,762.00] $71,762.00| $68,475.93] $68,475.93
WAF Total $71,762.00] $71,762.00] $68,475.93| $68,475.93
2002{VX216}39571ECC 02P80300 02P80300 0 $9,999.96] $9,999.96] $9,999.96] $9,999.96
2002{VX216]3975{ECC 02P80300 02P80300 1 $7.213.00] $7,213.00] $7,213.00] $7,213.00
2002]VX216]4068]ECC 02P80300 02P80300 2 $1,928.26] $1,928.26] $1,928.26] $1,928.26

ECC 02P80300 Total] $19,141.22] $19,141.22] $19,141.22] $19,141.22

2002 VX216I4034|MWH 02D30002 6 $12,950.00] $12,950.00] $7,578.00] $7,578.00
2002JVX216 4036|MWH 02D30002 4 $3,612.07] $3,612.07] $3,612.07 $3,612.07
IMWH Total $16,562.07) $16,562.07] $11,190.07{ $11,190.07

2002 Total $35,703.29{ $35,703.29] $30,331.29] $30,331.29
2003 VX316*4143‘MWH 02D30002 7]  $12,951.95f $12,951.95 $0.00 $0.00
]MWH Total $12,951.95} $12,951.95 $0.00 $0.00

2003 Total $12,951.95] $12,951.95 $0.00 $0.00
WAF Total $48,655.24] $48,655.24] $30,331.29] $30,331.29
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3) Counter-Terrorism Work Plan (N- 350)
Financial Summary
At 5731703

! £h
1) Swckion Removal Action (N- 329)
2) Aspen Park Sotvents (N- 332 and N-215)
3) Counter-Terverism Werk Plan (N- 358)
4) Libby Asbessos Proj Assosament (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plaat (N- 423)
8) Libby Asbestos Proj - Renovals (N- 079)
9) Ashemos Sampling/Siec Assctaments (N- 131)
10) Harard Ranking Sysiem Documestation (N- 135)
11) Intermountain lnswiasion, SLC, Utsh (N- 097)
12) Robinson Insulmion, Minot, ND (M- 094)
13) Wesemn Minerals, Denver, CO (N- 088)
14) Pablo Thre Fire
15) Grem Falls MT Insulation Site (N- 177)
16) Libiby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)

18) Remedial i igation Design/Oversight (N- 314)
Total EPA Funds Authorized
newrred
Description
Volpe Engineering:
Volpe Labor
Overhead
VYolpe Truvel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts}
TOTAL COST

TOTAL AVAILABLE FUNDS

X2 Plagaad EX0L Plaaned FX02 Plaoned EY03 Plagoed Planned
s 5,901,000 $ 1,398,211 $ 109,850 s 10 s 32,840 s 6,110,500
H 75.000 H 13,685 s 26,538 s [x% /7] H 13,m $ 132,912
$ 15,000 $ 30,440 H 13,685 $ 13,688 H [} s 1,318
] - s 32,844 $ 4,819,210 s 4,122,447 $ 1,196,180 s 11,171,955
H 17.000 H 3,000,000 $ 23,542 s 185 H 5,187 [} 17,088
H - H 5,000 s 1,793 s 1,793 H ) s 3,207
] - H 500,000 $ 171077 s 507,637 s 163,458 $ 1,065,000
3 . 3 5,493,000 $ 20415372 $ 18,098,894 $  48n978 s 36,580,580
s . 3 20,000 $ 19,793 s 18,063 H ® $ 1937
$ - H 100,000 s 719 H (4] s 30,410
H 30,000 H 403876 H 46,982 s 52.515
$ 235,000 $ 358,423 H 29,881 s 487,000
H 235,000 $ 16967 s 35,386 s 200,000
H 10,000 s . s - s -
$ 60,000 s 23,799 s 60,000
H 60,000 3 5,609 H 143261
s 3,113,000 S 3,062,265 s 4,385,370
H 571,450 s 571,450
$ 5,908,000 $ 10493680 $ 26210860 $ 26,533,497 $ 10,147,726 H 61,520,000
ativ
EY%? Comm. Currsat Mogth EY00 Comm. Curregt Month EY0OlComm  CurrentMopth FYQ2 Comm CurrentMonth  FY03 Comrn CurrentMonth Committed Costs Current Month
s 802 S s S s -8 $ s H s L 802 §
s 513§ s - s s H $ R | H S H 513 S
s - s [ s -3 - s s -3 s s s - s
s 1318 § 3 - 8 -3 - 8 H - 8 - 3 -8 s 1315 §$ -
s -3 s -5 -5 -8 s -3 -8 - s $ -8 -
3 P s R -8 - s s -3 -3 -8 s -8 -
s - s s -3 -3 -3 s -_ 3 -3 -3 s -3 -
$ 1,315 § $ - s . $ - S H I - 8 - 8 $ 1,315 § -
H 0
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3) Counter-Terrorism Work Plan (N- 350)

Financial Summary
At 53103
Eunds Authorized EY0L Planged EY02 Planaed Plagned
1) Stockton Removsl Action (N- 329) s 5,801,000 ] 1,398,711 H 109,850 s 10 s 82,840 s 6,110,500
2) Aspen Park Solvems (N- 332 aid N-215) 3 75,000 $ 13,685 3 26,538 s 53,7127 H 13,772 s 132912
3) Counter-Terroviam Werk Plan (N 350) $ 15,000 $ 30,440 $ 13,635 H 13,685 $ 1] s 1,318
4) Libby Asbestos Proj Asecssmant (N- 428) $ - s 32,344 - 4,819,210 $ 4,122,447 3 1,196.180 s 11,171,955
5) Lockwood Solvenis (N- 386) H 17,000 3 3,000,000 $ 23,542 H 185 S 5.187 3 17,088
6) Libby Economic Analysis (N- 064) s - H 5,000 $ 1,793 3 1793 3 ()] 3 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 3 - $ 500,000 3 171,077 3 507,637 1 163,458 4 1,065,000
8) Libby Ashessos Proj - Removals (N- 079) 3 - H 5,493,000 $ 20415372 $ 18,098,894 s 4,872,978 3 36,580,580
9) Asb Swmpling/Site Asseasmonss (N- 131) 3 - H 20,000 H 19,793 $ 13,063 H (0 $ 1,937
10) Hazard Rsaking Sysiem Docursentstion (N- 135) $ - H - H 100,000 H 1.9 H (V] $ 30410
11) Inennoutein Insulstion, SLC, Utsh (N- 097) s 30,000 s 40,876 $ 46,882 H 51515
12) Robinson Insulation, Minot, ND (N- 094) 3 235,000 H 358,423 H 29,881 - 437,000
{3) Western Minerals, Denver, CO (N- 088) H 235,000 - 76,967 H 35,386 H 200,000
14) Pablo Tire Fire $ 10,000 H - - - H -
15) Great Falls MT Insulation Siw (N- 177) 3 60,000 $ 23,799 - 60,000
16) Libby Litigation Support (N- 192) s 60,000 s 43,649 s 143,261
17) Remedial Investigation (N- 211) s 4,885,870 $ 3,062,265 s 4,885,370
18)R dial igation Design/Oversight (N- 314) s 571,450 s 571,450
Total EPA Punds Authorized $ 5,908,000 $ 10,493,680 $ 26210860 $ 28,306,367 $ 10,247,726 $ 61,520,000
ncurred
Cumulative
Description FY? Acgved  CurrentMonth  FY00 Accrued CurrentMooth  FYQL Accrued EY02 Accryed EYO03 Accrueq Accrued Costs  Curyent Month
Volpe Engineering:
Volpe Lebor  § 802 S - $ - $ H s H - 3 3 - M s 802 5 -
Overhead $ 513 s - s H - s $ - s s - s s 513 §
Volpe Travel $ - ] - 3 - s s - $ ] -3 3 - s s - L] -
Subtotal-Volpe Engineering $ 1315 - 8 - $ s -3 $ - § $ - 3 s L315 § -
Contracts:
Subtotal.Contracts § - s O ) - 3 3 - 8 $ - 3 s -8 s - s .
Equip/Supplies/Other: s -8 - 8 - 3 s -3 s - 3 3 - 3 3 - 3 .
Yolpe Acq O/H (3.9% of Contracts) s - s -3 -_ 3 3 -3 s - _ 3 s - 3 s - 3 -
TOTAL COST $ 1315 § -8 C $ - 3 $ -8 $ - 8 $ 1315 § -
TOTAL AVAILABLE FUNDS $ 0




4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary
At §31/03

Fun, th

1) Swckwon Removal Action (N- 329)

2) Aspen Park Solvents (N- 332 snd N-215)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbesios Proj Assessmont (N- 418)

5) Lockwood Solveius (N- 386)

6) Libby Economnic Anslysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Removals (N- 079)

9) Asbesos Ssmpling/Site Asscasmouty (N- 131)

10) Hazard Ranking System Docuncptation (N- 135)
11) Intennountain Insulstios, SLC, Utsh (N- 097)
12) Robinson busulation, Minot, ND (N- 054)

13) Western Mineruls, Denver, CO (N- 088)

14) Pablo Tire Fire

15) Great Falls MT Insulstion Site (N- 177)

16) Libby Litigation Support (N- 192)

17) Remnedial Investigation (N- 211)

18) Remedial Inveatigation Design/Oversight (N- 314)

Total EPA Funds Authorized
Costg Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhend
Volpe In-House Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Bquip/Supplies/Other:
Volpe Acg O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

EX3? Planned EX92 Planged EX03 Planged
H 5,801,000 $ 1398711 $ 109,850 $ 10 H 82,840 s 6,110,500
$ 75.000 H 13,685 H 26,538 H 53127 s 13,772 s 132912
3 15,000 H 30,440 H 13,685 S 13,685 $ 0 S 1,315
H - $ 32,344 $ 4,319,210 $ 4,122,447 $ 119,180 $ 11,171,958 A
3 17,000 3 3,000,000 $ 23,542 s 185 H 5,187 $ 17,088
3 - H 5,000 H 1,793 S 1,793 H (V] $ 3207
$ - 3 500,000 $ 1m,om $ 501637 H 163,458 s 1,065,000
$ - 3 5493000 $ 20,415,372 s 18,098,894 $ 4872978 H 36,580,580
3 - H 20,000 $ 19,793 3 13,063 $ (V] $ 1997
H - H 100,000 H 7790 5 () s 30410
$ 30.000 H 40876 H 46,382 3 57,515
$ 235,000 H 358423 H 29,881 H 487,000
s 235,000 H 16967 $ 35,386 H 200,000
s 10,000 - - $ - H -
S 60,000 ] 23,7199 H 60,000
H 60,000 $ 43,649 H 143,261
s 3,113,000 $ 3062265 H 4,835,870
s 571,450 H 571,450
$ 5,908,000 $ 10,493,680 $ 26,210,860 $ 26,533,497 $ 10,147,726 s 61,520,000
Cumylstive
FY9 Coyun. Current Month  FY00 Comuy. Current Month FY01 Comm nt Month FY02 Comm FY03 Comm Current Month Committed Costs Current Month
s -8 - 3 152060 $ -8 292744 § -8 371,629 $ s 182,892 § (012 3 999326 § (1.012)
$ - s - H 98,947 $ . H 196,226 $ - H 242079 % s 118,880 $ (658) $ 656,133 § (658)
S -8 -8 5920 § - s 76979 § -8 306,098 § H 215556 § -8 604,553 § -
s . 1 -3 36731 3 -8 21222 § =3 5634 H 2728 § -3 12,314 8 -
$ . $ - 3 293,657 $ - 3 593,171 $ - 3 925440 3 $ 520,056 $ (1,669) § 2,332,325 § (1,669)
§ - $ - ¥ 1881790 § -3 3,150,088 § -3 2,680310 $ $ 640,575 § - 3 8,352,763 $ -
3 - $ -3 95,203 $ -8 39618 $ -3 12,875 § 5 L830 3 -3 152,526 $ -
b - ) - 3 70233 $ - 3 115209 $ - $ 115131 § 3 33441 § - 3 334,064 3 .
$ -8 - §$ 2343883 § L | 3,898,086 $ -8 3,733,806 $ $ 1,195903 § (1,669) § 11,171,678 § (1,669) B
$ 7 A-B




4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary
At 53103

Eundg Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvets (N- 332 and N-215)

3) Counter-Terrorizm Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 418)

5) Lockwood Solvems (N- 386)

6) Libby Bconomic: Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbesios Proj - Remnovals (N-079)

9) Asbesws Smnpling/Site Assessmonte (N- 131)

10) Hazard Ranking System Documestation (N- 135)
11) Intermosntsin Insutation, SLC, Ursh (N- 097
12) Robinson Insulation, Minot, ND (N- 094)

13) Wesiem Minerals, Denver, CO (N- 088)

14) Publo Tire Fire

15) Great Falls MT Insulation Site (N- 177)

16) Libby Litigation Suppoet (N- 192)

17) Remedial bnvestigation (N- 211)

18) Remedial Investigation Design/Oversigin (N- 314)

Total EPA Funds Authorized
Cogyg Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Lobor
Overhead
Volpe In-House Suppon
Volpe Truvel
Subtotal-Volpe Engineering
Contracis:
Subtotal-Contracts
Equip/Supplies/Other:

Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

EX22 Planaed Y01 Planaed EX92 Plaged Y03 Planped Planged
$ 5,801,000 s 1,398,711 $ 109,850 s 10 3 82,340 s 6,110,500
3 75.000 3 13,685 s 26,538 $ 53,727 H 13772 s 132912
3 15,000 $ 30,440 b 13,685 $ 13,685 H 0 $ 1,315
s - $ 32,844 $ 4,319,210 $ 4,122,447 $ 1,196,180 $ 11,171,958
$ 17,000 $ 3,000,000 H 23,542 } 1 185 H 5.187 17.088
s . H 5,000 s 1,793 $ 1,793 s ) s 2,207
$ - ] 500,000 3 171,077 3 507,637 $ 163,458 4 1,065,000
$ - s 5,493,000 3 20,415,372 s 18,098,394 H 4,872,978 3 36,580,580
‘\ - H 20,000 H 19,793 b4 18,063 H [(0] 1,937
H - 3 - 4 100,000 $ 1,790 H ()] 3 30,410
3 30,000 $ 40,876 3 46,882 b 51,515
$ 235,000 3 358,423 s 29,88t 3 487,000
$ 235,000 b 4 16967 s 35,386 1 200,000
3 10,000 $ - $ - H -
$ 60,000 s 23,799 3 60,000
$ 60,000 $ 43,649 3 143,261
$ 4885370 s 3,062,265 3 4,885,370
$ 571,450 s 571,450
$  5508,000 $ 10,493,630 H 26,210,860 $ 28,306,367 $ 10,147,726 $ 61,520,000
Comulative
3 - $ s 152060 $ $ 202,744 § $ 371629 % - s 182892 § (1012) § 999326 $ 0D
s - $ s 98,947 § 3 196,226 § s 242079 3 - s 118,880 $ (658) 656,133 3 (658)
H - s s 5920 $ $ 76979 $ s 306,098 - 1 212,311 § 12,156 $ 601,309 3 12,156
S - b s 36,731 $ 3 27,222 $ s 5634 $ - - 2,728 §$ - s 72,314 § -
$ - 3 3 293,657 § 3 593,171 % 3 925440 % - $ 516,812 3 10487 § 2,329,081 § 10,487
3 - 3 3 1871562 $ 3 3,105,910 $ s 2,620,815 $ 20,028 $ 347,500 §$ - 3 7,945,787 $ 20,028
$ - $ $ 98,203 $ 5 39317 § 3 12875 § - $ 1830 §$ - 5 152,225 § -
$ - s 3 70,233 $ 3 115209 § 3 115,181 § - s 33314 3 474 $ 333,937 § 474
H - $ $ 2,333,654 § $ 3,853,607 § $ 3674311 § 20,028 $ 899,457 §$ 10,961 $ 10,761,029 $ 30,988
H 410,926




WAF 4 - Nx428

PPA | PR Contractor Task Order DOCUMENT {ITEM] Commitment] Obligated Accrued Disbursed
2000{vx016]36131Birk Construction temp faclo0P80386 1| $3642500] $36.42500] $36.425.00] $36,425.00
2000|vX016 3614IBIrk Construction temp faclooP8oase o $56,000.00] $56,000.00] $56.000.00] $56.000.00
2000}vX016| 3663|Birk Construction temp fac|00P80386 2| s5771.50] $5771.50] $5.771.50]  $5,771.50

temp fac Total $98,196.50f $98,196.50] $98,196.50] $98,196.50

Birk Construction Total $98,196.50| $98,196.50] $98,196.50] $98.196.50
2000]vx016|3506}COM 299000017 2| $121,788.00] $121,788.00 $121.788.00] $121788.00
2000}vx016}3539|COM 299000017 1] $190,332.00] $190,332.00] $190,332.00] $190,332.00
2000}vX016}3565]COM 2]99D00017 3| $138,873.00] $138,873.00] $138,873.00 $138,873.00
2000}vxo16}3s73jcom 299000017 4] $20165.00] $20,16500] $20,165.00] $20.165.00
2000{vX016§3580]COM 2[98000017 5| $13,664.00] $13,664.00( $4,146.80  $4,146.80
2 Total $484,822.00] $484,822.00| $475,304.80] $475.304.80

2000{VX016 3593ucom 3|9sD00017 7] $48,155.00] $48,155.00] $48,155.00] $48,155.00
2000} vx016}3607}cOM 399000017 6] $130,459.00] $130,450.00| $130,459.00] $130.459.00
2000}vX016}3610JCOM 3}99D00017 8] $5793.00] $6793.00] $6793.00] $6,793.00
2000{vx016}3633}COM 399000017 11]  $16,248.00] $16,248.00] $16,248.00| $16.248.00
3 Total $201,655.00] $201,655.00] $201,655.00] $201,655.00

2000}vxo16f3s9alcom 4}93000017 10| $372,013.00] $372,013.00] $372.01300| $372013.00
2000}VX016 3eoa|com 4}99D00017 9] $545,490.00] $545490.00| $545,490.00 $545.490.00
2000]vx016{363a{cOM 439000017 12} $130,429.00] $130,420.00] $130,429.00] $130,429.00
4 Total $1,047,932.000$1,047,932.00]$1,047,932.00}$1,047,932.00

2000}vX016}3661}COM 8]99000017 25| $10,000.00] $10,000.00] $10,000.00] $10,000.00
8 Total $10,000.00f $10,000.00] $10,000.00]  $10,000.00

CDM Total $1,744,409.001$1,744,409.00|$1,734,891.80[$1,734,891.80
2000}vX016}3577]Concensus Assoc 00PB0240 0 $675.00 $675.00 $675.00 $675.00
2000]vx016}3583)concensus Assoc 00P80240 1] seoooo|  seoo.oo]  ss00.00]  ss00.00
2000}vX016, aeoolw Assoc 00PB0240 2 $700.00 $700.00 $700.00 $700.00
2000jvxorel Ass0C 00P80240 3 $96.58 $96.58 $96.58 $96.58
census Assoc Total $2.271.58]  $227158] $227158]  $2.271.58

2000 vxowpwukom:i&mm 00P80139 ol $1.480.00] $1,480.00] $1.480.00]  $1,480.00
2000 vxo1s|sm]!w Surveryors 00PB80139 1} $343500] $343500| $3.435.00]  $3.435.00
medmryonnuu $491500] 3491500 $4,91500] $4915.00
2000]vxo1e]se00s 296000036 4| $14498.11] $14.498.11] $1378666] $13.786.66
2 Total| $14,498.11] $14.498.11] $13786.66] $13,786.66

JMarcor Totel $14,498.11] $14.498.11 $13786.66] $13,786.66

2000]vXx01i6]co Ismmm 64] $15,000.00] $15,000.00] $15,000.00] $15,000.00
kﬂmﬁm Total $15,000.00] $15,000.00] $15,000.00] $15,000.00

2000}VX016 3393‘91 Johns Hospital 00P80503 o] $2,500.00] $2,50000] $2500.00]  $2.500.00
's: Johns Hospital Total $2,500.00]  $2,500.00]  $2.500.00]  $2,500.00
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WAF 4 - Nx428

2000 Total $1,881,790.19{$1,881,790.19|$1,871,561.54]$1,871,561.54
2001}VX116{3732}Aeolus, Inc. 01C10044 0| $150,000.00] $150,000.00{ $150,000.00] $150,000.00
2001]vx116]3747}Aeotus, inc. 01C10044 1] $126,449.00] $126,449.00] $126,449.00{ $126,449.00

|Aeolus, Inc. Total $276,449.00] $276,449.00] $276,449.00| $276,449.00
2001§VX116]3706]COM 3|99000017 36| $47,705.00] $47,705.00] $47,705.00] $47,705.00
2001]vx116]3730{COM 3|99000017 35|  $14,491.00] $14,491.00] $14,491.00] $14,491.00
3 Total $62,196.00]  $62,196.00] $62,196.00] $62,196.00

2001|vx116|3698}COM 4|99D00017 30| $17,769.00] $17,769.00] $17,769.00] $17,769.00
2001}vx116}37261coMm 4199000017 39| $100,000.00] $100,000.00| $100,000.00] $100,000.00
2001}vx116|3803jcom 4]99D00017 65] $72.444.00] $72.444.00] $44,449.04| $44,449.04
4 Total $190,213.00] $190,213.00] $162,218.04| $162,218.04

2001]vx116|3718{COM 1299000017 38]  $50,000.00] $50,000.00] $50,000.00] $50,000.00
2001jvx116 3753|CDM 12|98000017 44} $47988.00| $47.988.00] $45319.40] $45,319.40
12 Total $97,988.00] $97,988.00] $95,319.40] $95,319.40

2001)vx116]3za1jcom 1399000017 40] $225,000.00] $225,000.00] $225,000.00| $225,000.00
2001}vx116|3750jCOM 13{99D00017 42] $375,000.00] $375,000.00] $375,000.00{ $375,000.00
2001{vx116|3756]COM 13/99D00017 46} $35,000.00] $35,000.00] $35,000.00] $35.000.00
2001]vx116]3776}COM 13|99D00017 54| $300,000.00] $300,000.00] $300,000.00] $300,000.00
2001|vx116]3800iCOM 13{99D00017 57| $100,000.00] $100,000.00] $100,000.00] $100,000.00
2001{vX116|3802]COM 13[99D00017 59| $98,808.00] $98,808.00] $98,808.00] $98,808.00
2001}vX116]3816]COM 13}99D00017 66| $500,000.00] $500,000.00] $500,000.00] $500,000.00
2001)vx116]3828]com 13]99000017 67] $200,000.00] $200,000.00] $200,000.00] $200,000.00
2001}vX116}asss|com 13|99D00017 74] $349,106.00] $349,106.00] $338,091.83| $338,091.83
13 Total $2,182,914.00$2,182,914.00]$2,171,899.83|$2,171,899.83

{com Totat $2,533,311.00]$2,533,311.00]$2,491,633.27}$2.491.633 27

2001{VX116 3758|Marcor 6]96D00036 19|  $5,00.00]  $500000] $5000.00]  $5,000.00
2001]vx116 3781'Mamor 6]osDo0038 21] $11.831.47] $11831.47] $11.831.47] s$11.831.47
2001}vx116}3782}Marcor 6]96000036 22} $72,087147] $72,087.17] $72087.17| $72,087.17
2001 VX116|3801 6/96D00036 28]  $91,050.00] $91,050.00] $91,050.00] $91,050.00
2001 vx11e|@4|mw 6|96D00036 29) $14556.37] $14556.37] $14556.37] $14,556.37
2001 vx11ek3821 ¢ 6|96000036 32] $57,20550] $57,225.50] $57,225.50] $57,225.50
2001}vx11 leor 6]96000036 35| $50,000.00] $50,000.00] $50,000.00{ $50,000.00
2001]VX116] 33&];; 6{96D00036 40] $25,000.00] $25,000.00] $25,000.00] $25,000.00
6 Total $326,750.51] $326,750.51] $326,750.51| $326,750.51

|Marear Yotal $326,750.51] $326,750.51] $326,750.51] $326,750.51

2001|VX116 01P80115 0]  $2,500.00]  $2,500.00 $0.00 $0.00
St Johns Hoepital Total $2,500.00]  $2,500.00 $0.00 $0.00

2001}VX116 3736|Supor8 01P80180 0 $427.44 $427.44 $427.44 $427.44
|SuporML $427.44 $427.44 $427.44 $427.44
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2001]VX116}3736|Venture 01P80181 o] $10,650.00] $10,650.00] $10,650.00] $10,650.00
Venture Total $10,650.00]  $10,650.00] $10,650.00} $10,650.00

2001 Total $3,150,087.95]$3,150,087.95($3,105,910.22]$3,105,910.22
2002Vx216]3961]COM 3]9sD00017 104]  $50,000.00] $50,000.00] $49,140.02] $49,140.02
2002]vX216}4030]COM 399000017 125]  $23,069.00] $23,069.00 $0.00 $0.00
3 Total $73,069.00]  $73,069.00] $49,140.02f $49,140.02

2002}VX216|3878]CDM 16/99D00017 79] $200,000.00} $200,000.00] $200,000.00{ $200,000.00
2002]vx216]3910{COM 1699000017 82| $300,000.00] $300,000.00] $300,000.00} $300,000.00
2002}vxz16[3917]cOM 16]99D00017 90| $150,000.00] $150,000.00] $150,000.00] $150,000.00
2002|vx216|3934jCOM 1699000017 92| $250,000.00] $250,000.00] $250,000.00§ $250,000.00,
2002{Vx216{3949]CDM 1699000017 93| $100,000.00] $100,000.00{ $100,000.00] $100,000.00
2002}vx216/3051}COM 1699000017 95| $1156,000.00] $115,000.00] $115,000.00] $115,000.00
2002{vx216{3962|CDM 16]99000017 102] $210,992.00] $210,992.00] $193.302.01| $192,528.47
16 Total $1,325,992.00|$1,325,992.00|$1,308,302.01$1,307,528.47

2002]Vx216{3972]CDM 18]99000017 113] $440,877.00] $440,877.00] $440,070.36] $440,067.84
2002}vx216]3987|COM 18}99D00017 110{ $216,389.00| $216,389.00] $216,389.00] $216,389.00
2002}vx2164006}COM 1899000017 116} $1,612.00]  $1,612.00 $0.00 $0.00
18 Total $658,878.00] $658,878.00] $656,459.36] $656,456.84

2002|VX216 4004LCDM 1999000017 119] $250,000.00] $250,000.00 $250,ooo.'oo $250,000.00
2002}vx216]4026]COM 19]99D00017 122] $150,000.00] $150,000.00} $150,000.00] $150,000.00
2002jvx216}4073]CDM 19199000017 129]  $99,000.00] $99,000.00] $97,597.53| $97,597.53
19 Totat $499,000.00] $499,000.00] $497,597.53] $497,597.53

JCOM Totat $2,556,939.00$2,556.939.00|$2,511,498.92]$2,510,722.86

2002|VX216 Ile Env tile floor rem|0278B1210 36 $875.00 $875.00 $875.00 $875.00
Jute ttoor rem Total $875.00 $875.00 $875.00 $875.00

IRS Env Total $875.00 $875.00 $875.00 $875.00

2002 vxzwmsvlmmu 6{96D00036 47|  $25.000.00] $25.000.00] $25,000.00] $25,000.00
2002 vx21s|ssee 696000036 48] $97,49594] $97,495.094] $83.440.64{ $83,440.64
6 Total $122,405.94] $122,495.94| $108.440.64] $108.440.64

Total $122,495.94] $122,495.94| $108,440.64] $108,440.64
2002{VX216]3938[Venturs 02P80215 1 $0.00 $0.00 $0.00 $0.00
‘snture Total $0.00 $0.00 $0.00 $0.00

2002 Total $2,680,309.94/$2,680,309.94|$2,620,814.56]$2,620,038.50
2003]vX316]|4006]COM 19]99D00017 135| $320,000.00] $320,000.00] $225,776.29] $225,776.29
2003|VX316l4131 COM - 19{99D00017 148] $171,075.00] $171,075.00] $121,723.98] $121,723.98
19 Total| $491,075.00] $491,075.00| $347,500.27{ $347,500.27

2003|vx316{4008]COM 21{99D00017 143]  $99,500.00]  $99,500.00 $0.00 $0.00
21 Total $99,500.00  $99,500.00 $0.00, $0.00

2003]VX316}4179]CDM 27{99D00017 151] _ $50,000.00] $50,000.00 $0.00 $0.00
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27 Total $50,000.00] _ $50,000.00 $0.00 $0.00

JCOM Total $640,575.00] $640,575.00] $347,500.27| $347,500.27

2003 Total $640,575.00] $640,575.00] $347,500.27| $347,500.27
WAF Total $8,352,763.08/$8,352,763.08{3$7,945,786.59|$7,945,010.53
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WAF 5 - Nx386

PPA | PR Contractor ‘Task Orderf DOCUMENT | ITEM| Commitment} Obligated Accrued Disbursed
1999|VX916)3481 Culligan Water 99P80882 0 $1,835.00 $1,835.00 $1,835.00 $1,835.00
19991V X916]3481{Culligan Water 99P80882 1 $238.00 $238.00 $238.00 $238.00

Culllggj Water Total $2,073.00 $2,073.00 $2,073.00 $2,073.00

1999 Total} $2,073.00 $2,073.00 $2,073.00 $2,073.00
2000§VX016) OWater contracts XXX Q $6,320.46 $6,320.46 $6,320.46 $6,320.46
Water contracts Total $6,320.46 $6,320.46 $6,320.46 $6,320.46

2000 Total} $6.320.46 $6,320.46 $6,320.46 $6,320.46
WAF Total $8,393.46 $8,393.46 $8,393.46 $8,393.46

PR Master at May 2003 by WAF.xls

Page 1
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WAF 7 - Nx423

PPA | PR | Contractor [Task Order] DOCUMENT | ITEM| Commitment| Obligated Accrued Disbursed
2000]VX016|3669{CDM 9199000017 23] $91,841.00] $91,841.00] $91,841.00] $91,841.00
2000{VX016{3681{CDM 9199000017 22| $57,490.00] $57,490.00] $57,490.00] $57,490.00
20004VX016]3697}CDM 9199000017 26| $163,356.00] $163,356.00| $163,356.00] $163,356.00

9 Total $312,687.00] $312,687.00] $312,687.00] $312,687.00

CDOM Total . $312,687.00] $312,687.00] $312,687.00] $312,687.00

2000 Total $312,687.00] $312,687.00] $312,687.00] $312,687.00
2001}VX116|3688]Cashins Jo1rso229 6 $8,900.00 $8,900.00 $0.00 $0.00
Cashins Total $8,900.00 $8,900.00 $0.00 $0.00

2001}VvX116{3713|CDM 9199000017 32] $102,744.00] $102,744.00] $102,744.00] $102,744.00

9 Total $102,744.00] $102,744.00] $102,744.00{ $102,744.00

CDM Total $102,744.00] $102,744.00] $102,744.00{ $102,744.00

2001 Total $111,644.00] $111,644.00] $102,744.00] $102,744.00
2002}VX216{3906|CDM 999000017 88] $95,889.00f $95,889.00] $90,676.49] $90,676.49
2002)VX216]3914|CDM 9{99D00017 87f $98,000.00] $98,000.00] $94,603.15] $94,603.15
2002]VX21633923|CDM 9199000017 86] $26,287.00] $26,287.00] $26,287.00] $26,287.00

9 Total| $220,176.00] $220,176.00] $211,566.64] $211,566.64

2002}VX216{4004]CDM 1999000017 120{ $20,000.00] $20,000.00] $20,000.00] $20,000.00

19 Total $20,000.00f $20,000.00] $20,000.00| $20,000.00

COM Total $240,176.00] $240,176.00] $231,566.64] $231,566.64

2002]VX21614035}Kuo 6]01D30006 10] $50,000.00f $50,000.00] $50,000.00] $50,000.00
2002]VX216]4078{Kuo ©6]01D30006 114 $100,000.00| $100,000.00| $100,000.00] $100,000.00

© Total $150,000.00f $150,000.00] $150,000.00] $150,000.00

iKuo Total $150,000.00] $150,000.00] $150,000.00] $150,000.00

2002JVX216| 3915IMnmor 8]96D00036 46] $28,311.10] $28,311.10}] $22,393.19] $22,393.19

8 Total $28,311.10]  $28,311.10f $22,393.19] $22,393.19

IM_areorTohl $28,311.10] $28,311.10f $22,393.19] $22,393.19

2002 Total $418,487.10| $418,487.10] $403,959.83] $403,959.83
2003]vx316]4098]CDM | 19199000017 134] $30,000.00] $30,000.00] $30,000.00] $30,000.00

19 Total| $30,000.00f  $30,000.00f $30,000.00] $30,000.00

JQD_M_TOM $30,000.00] $30,000.00] $30,000.00] $30,000.00

2003|VX316]4097 [Kuo 6]01D30006 13] $71,952.91 $71,952.91 $66,876.33] $66,876.33
2003]VX31 6'4107 Kuo 6]01D30006 18 $0.00 $0.00 $0.00 $0.00

6 Total $71,952.91 $71,952.91 $66,876.33] $66,876.33
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Kuo Total $71,952.91] $71,952.91] $66,876.33] $66,876.33
2003 Total $101,952.91] $101,952.91] $96,876.33] $96,876.33
WAF Total $944,771.01] $944,771.01] $916,267.16] $916,267.16

Page 2

PR Master at May 2003 by WAF.xls




v cTLLY H SANNA ATAVIIVAY TVIOL
4 (881'r) $ LS8TES'9E $ (s81'%) $ ssT'szsy 8 - S 969'981°71 $ - $ LLTLI0ON s - $ ST9'€05'E [ [ I $ LSODTVIOL
(zo1) s BS9'Irl $ (zo1) § §6T691 § - $ 61T s - § SI56Is s - $ s s - s - s (spo11u0D) Jo %6°€) H/0 b2V 24104
62211 s sszrul s eux'm s e9g'er 8 - $ 29955 s - s 589'61 [ s 910 s - s - s aap/sappddng/dmby
(74 447] $  £68'767°EE $ (6Ly'Le) $ §9s's7lr 8 - $ €£59'cre’ol s - $ 9L0'0e6'rT [ I s 96s'167'c s - [ $  SPUIN0)-IDIONNS
504307
eor'ee $ 170U8T $ 1z s vs'ser §8 - $ for'sg s - $ res'Lss s - s ees s - s - § Supasudug sdjop-qoiogng
(EF' D) $ 0sTT61 s Loy'n $ 9vz § - $ 106vL [ S 6E9'SL s - S L8t [ [ $ Pangadiop
009'€Z $ 0L0'86T $ 009'c S spp'o9l 0§ - $ Ui [ J s oIL's [ S s otv'l [ S s - s uoddng asnol-uj adjop
- $ IELLS s - s oss'ett s - S 919'vET [ s 908891 [ S $ 8SL0f [ s - S e
- S OL6'EE8 $ - s ol 0§ - $ €L1'09¢ s - s 9E8'IsT [ s T [ s - $ 0qwTad|op
:Jupaandug adjoy
QOO Ry naic) TG0l Wanny o) (0Ad  Puo ity BIS) 7644 Yoo weadny W) TXd TRRLny TS 50X3 TRRIGLR) o) X [l aurEEEn |
FApean)
PRSI INGS
000°025' 19 $ 9TL'LhT'OT $ Lev'EEs'aT s 098°017'92 s 089'cer'ol s 000'806's § PYZHOMNY SPUR] VI3 INOL
osr'ILs $ osriLs § (r1€ -N) WimsaaQunftisa] toneSusaatty [erpounay (8§
0L3'68%'F H SOTI0E 000'EII"E s (112 -N) vonmBnsaa) pipauay (L1
197°€r1 H 9er  $ 000'09 s (261 -N) voddng vonafui] 4aqr1 (91
000'09 s 66L€T S 00009 s (LY -N) 2115 voReinsa] L Tifed w0 (5t
- s - H - s 000'01 H g g, onqed (vl
000°002 $ ”|E'SE S L96'9L H 000'SET s (890 -N) 0O "WATS(J ‘s[psnfjy Wned (€1
000'L3Y H et 3/ 4 134 $ 000'$EL $ {960 <N) GN 0WIA ‘vone|nsi vonsoy (71
SIS'LS s usyy S 9is'or $ 000°0F s (L60 -N) W) *0r1S "Rotsesu] npmnoaus] (1]
oL¥'0E $ o s o6L'L H 000'001 H - H (SET ~N) Dopumnnns0(] RRSAS Suppmy prozvl (0]
L£6'1 H © H £90'81 H £6L°81 [ 0000T s - H {1€1 N suwamassy ng/Audang somagry (6
v 085'065°'9¢ $ LETLSY $ res'se0’'sl $ UCSIVOT $ o'ca's $ (440 -N) TRaowmIg - fougd w1eansy £99r] B
000°590'1 H sSr'e9l S LEY'LOS $ uo'tLt H 000'00% s - $ Sty -} remg wodvy - loug somaqey Lqar] (¢
17745 s o b £6L'1 $ €6L'1 s 000's 3 . H (#90 -N) smApuy smwoaong &qqr (9
880'L1 $ s s S8l H WS'ET $ 000'000'€ H 0oLl ¢ (98¢ -N) 13|05 poom O] (5
SSE'ILI'TY H 1961’1 § AN H o1z'6I3y $ "'z s - s (g2y -N) voumsassy foxd sowqey 44qr] Gy
SIg'l H 0 s $89'€1 s $89'€1 H [ 44 H 000'st  $ (0SE -N) Weid 1O UBLIOLR | -Jma)) (€
216'2€1 $ ULEL  $ LeLes s $€S'9L s $89'C1 H 000'sL  $ (STZ-N Po® ZEC -N) IUan(os ping wadsy (7
0050119 $ L2 T ot s 058'601 H TL86E' s 0001108 $ (62 ~N) UONOY [RaouIay Uot}p0iS (1
ey PRWIIT0XA PRI 70X PRI 16X PRWLIG0L3 P exa POy PRy
VIS WY
Assunung fepusulLy

(6L0 -N) SisAowdY - foad so1saqsy 4qqy (8




ers'ost't $
16989 $ TE0'00I'SE $ €76'SS $ TIo'reL'e $ 89L'6 $ 08L7E6'TTL L I $ TIvere'st $ - $ 878'105'€ [ S s - $
(7743 § O0rE9ELT  § 0UL'€ § 186°¢91 $ - s 61Tz s - § 5IS6Ls s - s s s - s - s
szzrt $ sszzar s sz s €98 s - s 99%§ s - $ sgo'sr s - s 907 s - s - s
zr9'sz $ €9r'o68're s rr8'I $ ozr'ssoc s 892 $ 9cL'689°01 s - $ TIZ'iser s - $ 96L'682°C [ s - s
oET'PZ $ EPIIS8T $ 0FI'PC s erL'ssy s - $ e s - § 166°CES s - $ 19666 s - s - s
- S 0STT6! s - $ 9t8'%C s - s 1067 [ § 6t98L s - S PLEEI s - s - 3
0g1've $ 6TLLT s 0EI'vT S 0L9'spl s - s ur'te [ S $ OlL'se s - [ [ s - $
- S IELLYS [ $ ossenl s - S 919'vET s - $ 908891 | S $ 8SL'0E [ s - s
- $ 0L6'EE8 s - S T69'tLi [ $ £LI'09E s - § 9E8'IST s - S 9TLY [ s - s
TUOTBon)  7E0) Py [0 6o 0Ny PInIdy C0Xd L L DELET O B 21 G A ) PRRGRON Py 10X3 uopean)  RROSNVRid [Ny RSV ¢eX1
Lo )
000'025'TY  $ 9TL'LYI'0T $ L9E'90E'8T s 098°017'97 $ 089°c6r'01 $ 000'906's $
0S¥ 1LS s sy 1LS [
0/8's88'r  § $92'790'¢ s 0L8'588'r H
192'€r1 $ o'y H 000'09 s
00009 $ 66L°ET s 00009 s
- s - $ - $ 00001 $
000'00Z H 98E'SE H 1969L H 000'SET $
000'L3Y s 188'62 H 344 113 s 000'$€T $
Sis'Ls H we'or H 9L8'0Y $ 000'0€ [
olv'ae H [()) s 06L'L H 000'001 H - H - t
L£6°'1 H ()] H £90'81 s £6L'61 H 000'02 $ - H
08S°085'9¢  § LLETLS'Y H r68'960'81 $ wueswor $ 000'Cer's s . $
000'590'1  § 25¥'E91 [ 1£9°L08 H Loy [ 000'00§ H - s
I7°43 s ()] H €6L'1 $ £6L't H 000'S $ - $
880'L1 H L8r's s 81 s 4914 H 000'000'€ $ 000’L1 i
SSE'ILITT S 081'961°1 [ LEF LTy $ 01Z'618'y s "e'ze s - s
SIE $ 0 s $89'€l H £89°€1 H [ 4 s 0001 H
66N [ TeLel s LTLEs $ 8€5°97 H SE9'EL s 000'sL s
oosoItr'y  § 0r8'78 s ot H 058601 s TEL86E" H 000°'108°5 H
PR IOV XY PATI 75X PRI TOX3 PRI 30X TRl

SANNY ATAVTIVAV TVLOL

LS0DIV.LOL
(519041102 Jo %6°€) H/O bov adjop
aay1p/sanddns/dinby
SN0 IDIOINS
spaue)
Jupaauydug adjop -rongns
1A xljop
woddng asnol-up adjop
PeAPIAD
loqu] adjop
:Bupaauiiug adjop
RIS
Paarmsu] 100
PTROINY spuny Y43 (101
(r1€ -N) BIEIaOIB1Fa( totmEnoAu] (eipoursy (81

(112 -N) uoneBinsaau] jeipawoy] (L]

(261 -N) woddng uonwBury £aqr (91

(LLT -N) ong uonm[nsu] 1 s{1e.d waio (5]

an any oiqed (vl

(380 ~N) OO "RaBS(T ‘SR WA (€1

(960 -N) (AN "W "Soim|osu] nosmioy (Z1
(460 -N) Ya) *YTS ‘vonemen] mmanouuRey (1 1
(SET -N) Sotmeeanso(] UnsAs gy pezsy (01
(1£1 -N) smoumsoey ams/Bugdumag somagy (6
{640 ")) Muasay - fo1d S0USqEY AqqrT (8
(£ -N) wgg wodvy - faxg sowaqey &qqi'T (L
(190 -N) sisAmuy snuoucoy £gqry (9

(98€ -N) SIn105 Poom30T (S

82y -N) woumsassy foug soaraqsy Aqar (v

05€ N) ™Iid oA UELIOLS 1 -1n0) (€
(STZ-N Pus ZEE ~N) 5I02A[0S 38 vadsy (2

(62€ -N) UOn3Y [BA0tdy VOIS (1
PSRV Ipn)

CO/1E/5 Y
Aysunung [spusual g
(6L0 -N) STsaouid)y - o1 s0is3qsy £qqr] (8



WAF 8 - Nx079

Page 1

PPA | PR Contractor Task Order DOCUMENT ITEM] Commitment Obligated Accrued Disbursed
2000]VX016{3631]Apex 00P80431 0 $2,080.62 $2,080.62 $2,080.62 $2,080.62
Apex Total $2,080.62 $2,080.62 $2,080.62 $2,080.62
2000, VXO'G#3657 Argus 00P80436 [ $10,618.75, $10,618.75 $8,818.75 $8,818.75,
2000]VX01613665]Argus 00P80482 0 $16,056.00 $16,056.00 $16,056.00 $16,056.00
2000jvX016 SGGSIAmus 00P80482 1 $504.00 $504.00 $504.00 $504.00
Argus Total $27,178.75 $27,178.75 $25,378.75 $25,378.75
2000JVX016{3639]CDOM 6/99000017 17 $250,000.00 $250,000.00 $250,000.00 $250,000.00)
2000]VX016]3060{COM 6|99000017 18 $92,033.00 $92,033.00 $92,033.00, $92,033.00
2000 VXOIOJ%VOICDM 6I99000017 19 $92,033.00 $92,033.00 $92,033.00 $92,033.00,
2000}vX016]3682|CDM 6'99000017 28 $125,000.00, $125,000.00 $125,000.00 $125,000.00,
2000]VX016{3695]COM 6[99000017 24 $92,034.00 $92,034.00/ $92,034.00 $92,034.00
2000]VX016! 3696&CDM 6'99000017 27| $161,730.00 $161,730.00 $161,730.00 $161,730.00]
2000} VX016 3703|CDM 6]99000017 29 $46,129.00 $46,129.00; $46,129.00 $46,129.00
& Total $858,959.00, $858,959.00]  $858,959.00]  $858,959.00
2000]VX018|3684|COM 10{99D00017 20, $11,660.00 $11,660.00, $11,660.00 $11,660.00
2000§VX018{3687{COM 10{99D00017 21 $3,350.00 $3,350.00/ $3,350.00 $3,350.00)
10 Total $15,010.00 $15,010.00 $15,010.00 $15,010.00
CDM Total $873,969.00 $873,969.00 $873,969.00 $873,969.00
2000]VX016)3627 IMarcor 4]960000368 5 $93,702.26! $93,702.26 $93,702.26 $93,702.26
2000} VX016)3637 [Marcor 4,96D00036 6 $7,553.00 $7.553.00 $7,553.00 $7,553.00
2000]VX016] 3845 [Marcor 4'96000036 7 $30,462.00 $30,462.00) $30,462.00 $30,462.00
2000“VX016'3654|MIW 4[96D00036 8 $21,094.71 $21,094.71 $21,094.71 $21,094.71
ZOOOIVXOIGlmglMim 496000038 1 $35,195.58 $35,195.58 $35,195.58 $35,195.58
2000 VX016l$73|Mlmot 4{96D00036 12 $10,879.61 $10,879.61 $10,879.61 $10,879.61
4 Total $198,887.16 $198,887.16 $198,887.16) $198,887.16
2000{VX016]3651{Marcor 5]96000036 9 $500,000.00 $500,000.00 $500,000.00) $500,000.00!
2000]VX016 %71|Mll00f 5|96000036 10 $438,487.00 $438,487.00 $438,487.00 $438,487.00,
2000]VX0168 %89|Malcor SIQGD(X)OSG 10 $488,397.00! $468,397.00 $488,397.00) $488,397.00;
2000]VX016 3694|Mar00t 5lseooooae 13 $488,396.25 $488,396.25 $488,396.25 $488,396.25)
2000]vX016] 3699 {Marcor SIQGDOOOGG 14 $250,000.00, $250,000.00 $250,000.00 $250,000.00
S Total $2,165,280.25{ $2,165,280.25] $2,165,280.25] $2,165,280.25
M’Tﬂ' $2,364,167.41] $2,364,187.41] $2,364,167.41] $2,364,167.41
2000]VX018 Pariosr Relooation [00P 80393 0 $21,000.00 $21,000.00 $21,000.00 $21,000.00
2000]VX016]3638]Parker Relocation 00P80393 1 $3,200.04 $3,200.04 $3,200.04 $3,200.04
Parker Relooation Tots $24,200.04 $24,200.04 $24,200.04 $24,200.04
2000 Total $3,291,595.82] $3,291,595.82] $3,289,705.82] $3,289,795.82
2001 VX‘l‘lBiS’ﬂiAﬁﬂ JO!PBOZW 1 $22,400.77 $22,400.77 $22,400.77 $22,400.77
2001{VX116]3792]Alert 01P80240 0 $15,672.23 $15,872.23 $15,672.23 $15,672.23
2001jVX118 01P80240 2 $7,640.50] $7,640.50) $7,640.50 $7,640.50
2001]VX116]3808) Alert 01P80240 3 $610.50 $610.50 $610.50 $610.50;
2001 VX110I3800 Aot 01P80240 4 $407.00 $407.00 $407.00 $407.00
Alert Toled $46,731.00 $46,731.00 $46,731.00 $46,731.00
2001]VX116}3700) 00P80482 2 $16,906.50 $16,906.50 $16,906.50 $16,906.50
2001 VX1E[3830 Argus 01P80328 0 $15,101.93{ $16,101.93J $16,101.9:!J $16,101.93
a001vxt1e]ass0amus 01P803z8 1| sa00002] sz,oss.ozl $2,090.02]  $2,009.02
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2001)vx116|3867}Argus 01PB0328 3 $736.56 $736.56 $736.56 s7ae.5a
2001}vx116}aseriamgus 01P80328 5 $671.58 $671.58 $97.80 $97.80
2001}vx116]3875}Argus 01P80328 4|  $1680549]  $1680549]  $16.80549]  $16,805.49
2001]vx116]3879|Argus 01P80328 2 $175.89 $175.80 $175.89 $175.89
|Argus Total $53.496.97]  $53,496.97]  $52923.19]  $52,923.19

2009}vx1 16“3643%86(1( Construction struc fit]01C10030 o]  $2500000]  $25000.00]  $25000.00]  $25,000.00
2001|vX118 mszlaam Construction struc m|o1cwoao 2 $7,800.00 $7,600.00 $7.600.00 $7,600.00
2001}VX116]3705|Birk Construction struc mloacxooao 1| $5500000]  $55,000.00]  $55.000.00]  $55.000.00
2001}vx116)3788]Birk Construction struc ﬁﬁ|01010030 3|  $99500.00]  $99,500.00]  $99,500.00]  $99,500.00
2001}VX116 wa:lammmam struc ﬁulmcwoao 4] $79.60000]  $79,600.00]  $79,600.00]  $79.600.00
struc fil Total $266,700.00]  $266,700.00]  $266,700.00]  $266,700.00

|BIrk Construction Total $266,700.00]  $266,700.00]  $266,700.00] $266,700.00

2001{vx116 aeselc.m 01980229 5 $8,900.00 $6,900.00 $5,559.50 $5,559.50
shins Total $8,900.00 $8,900.00 $5,559.50 $5,559.50
2001jvx118]3712]com 6/93000017 34|  $14344000] $14344000] $143440.00] $143,440.00
200tjvx118l3ratlcom elegoooow 37 s26763800] $267638.00] s$o3050267|  $239.50267
¢ Total $411,078.00]  $411,078.00|  $382,942.67] $382.942.67

2001|vx116{3741jcom 13|99000017 41} $7500000]  $7500000]  $7500000]  $75,000.00
2001}vx116}3750|COM 13|99000017 43| $12500000] $12500000] $125.000.00]  $125,000.00
2001jvx116|3762|cOM 1a|99c>ooo17 a8  $8500000]  $85000.00]  $85000.00]  $85.000.00
2001|vx118|3774]com 13'99000017 52|  $70,00000{  $70,000.00]  $70,000.00]  $70.000.00
2001)vx116 3eoo|coM 1a|99c>ooo17 58]  $400,000.00]  $400,00000]  $400,000.00]  $400,000.00
2001 vxnehaeoz COM 13|99000017 60  $190,000.00]  $190,000.00]  $190.000.00] $190,000.00
2001 vxuslsazeww 13|99000017 68|  $190,00000]  $190,000.00] $190,000.00] $120,000.00,
2001{vX116 asalcou 13!99000017 72|  $500,000.00]  $500,000.00f  $500,000.00] $500,000.00
2001 vxneiaesolcw 13'99000017 73]  $169,000.00} $169,000.00] $166,667.53] $166,667.53]
13 Totall $1,804,000.00) $1,804,000.00] $1,801,667.53] $1,801,667.53

2001]vx116}aa7eicom 16/99000017 78] $750000.00]  $750,000.00]  $750,000.00] $750,000.00
16 Tota) $750,000.00]  $750,000.00]  $750,000.00]  $750,000.00

CDM Total $2,965,078.00] $2.965,078.00] $2,934,610.20] $2,934.610.20
2001]vx116{3707|Crookshank 01PB0022 0 $8.985.00 $8,985.00 $8,985.00 $8.985.00
ICrookehank Total $8,985.00 $8,98500]  $8,985.00 $8,985.00
2001]vxnie]ar91 racks 01P80244 0, $1,395.00 $1,395.00 $1,395.00 $1,395.00
raols Tolal $1,395.00, $1,395.00] $1,395.00| $1,395.00

2001}vx116)9812]e0C D8D00GIS 3}96D00035 4 $4,893.00 $4,893.00 $2,752.08 $2,752.06
3 Toull $4,893.00 $4,893.00 $2752.06 $2,752.06

2001}vx116}3s2sjecc sepoooas 4‘90000035 5| $170,000.00]  $170,000.00]  $170,000.00] $170,000.00
2001 vxuol ECC 95000085 4{96D00035 6]  $81,632.00]  $81,632.00]  $79,103.09]  $79,103.09
4 Total $251,632.00]  $251,632.00]  $249,103.09] $249,103.09

2001]VX116]3830]ECC 98D000SS 5}96D00035 7] $250,000.00] $250,000.00]  $250,000.00]  $250,000.00
2001 vxue'asso ECC 90D00096 5|9eooooss 8] $436.158.30] $436,158.30]  $436,158.30]  $436,156.30
2001 vxnel SEOU009S 5|msooooas o|  $375,000.00]  $375,000.00]  $375,000.00] _ $375,000.00
s'roml $1,081,158.30] $1,061,158.30| $1,061,158.30] $1,061,158.30

ECC 98000035 Totad $1,317,683.30] $1,317,683.30| $1,313,013.45| $1,313,013.45

2001 vxno{am Kuo 1]01D30006 o]  $2046857]  $20468.57]  $20,468.57]  $20,468.57
2001 vxnelcnsglxuo 1401030008 0]  $30657.43]  $30657.43]  $30,657.43]  $30,657.43]

PR Master at May 2003 by WAFxls
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2001|vx116|3789)Kuo 1]o1030006 1 $6,937.03 56,937.03l ss,937.oa| $6,937.03|

2001]vx118{3882|Kuo 1j01D30008 4] $200,00000]  $200,000.00]  $200,000.00] $200,000.00

1 Total $258,063.03]  $258.06303|  $258.063.03| $258,063.03

2001|vx116{3811|Kuo 201030006 2 $4,460.26 $4,450.26 $3,345.20 $3,345.20

2 Total $4,460.26 $4,460.26 $3,345.20 $3,345.20

2001jVX116}3826]Kuo 301030006 3|  $381,274.18]  $361,274.18]  $356,667.17]  $356,667.17

3 Total $361,274.18 $381,274.18 $356,667.17 $356,667.17

|Kuo Totat $623,797.47|  $623,797.47]  $618.075.40]  $618,075.40

2001}vx116 37oe|Mam 4]96000036 18]  $30.000.00]  $30,000.00]  $30,000.00]  $30,000.00

2001 vxuelsmslmm 4,96000036 23] $87.000.00]  $87,000.00]  $87.000.00]  $57.000.00

2001 vxnelmsluamov 4lseooooas 24  se7e300]  seveeao0]  s87.653.00]  $87.663.00

2001|vx116]3800|Marcor 456000036 28] $106,185.75] $106,185.75|  $91,762.85)  $91.762.85

4 Total $310,848.75|  $310,848.75]  $296.425.85|  $296.425.85

2001{VX11§ 37lclManoor 5|96000036 15 $204,471.75 $204,471.75 $204,471.75 $204,471.75

2001)vx116 3735|Mavw 5lseooooae 17]  $100,000.00]  $100,00000]  $100,000.00| _$100,000.00

2001{vx116{3772}Maccor 5lgeooooas 20l 1800000 $18,00000]  $18.00000]  $18,000.00

2001}vx116]37eslMarcor slssoooosa 25 $5,107.76 $5,107.78 $5.107.76 $5.107.76

2001 vxnelamlmm slssooooas 30]  $500,000.00]  $500,000.00|  $500,000.00] $500,000.00
2001}vx118 3796|Mamot slgeooooae 271 815401226  $154,012.26]  $154.012.26]  $154,012.26}

2001]vx116 38!8|Maroor 596000036 31} $931,827.10]  $931,827.10]  $931,827.10]  $931,827.10

2001}vX116 3632|Mll'00f 596000036 33| $500,000.00]  $500,000.00]  $500.000.00]  $500,000.00

2001}vX116 3852|Manoor 5lseooooae 34|  $250,000.00]  $250,000.00]  $250,000.00]  $250,000.00

2001}vx116]3852]Marcor jgsooooae 36]  $300,000.00]  $300,000.00]  $300,000.00]  $300,000.00

2001 vxnelaeu Marcor slesooooas 7] $167,02957]  $167,02057] $167,02057]  $167.029.57

2001}vx116 3876'Marcor slgeooooss 41]  $600,000.00]  $600,000.00]  $500,000.00] $600.000.00

5 Total $3,730,448.04] $3,730,448.44| $3,730,448.44| $3.730.448.44

iuwoor Total $4,041,207.19] $4,041,297.19] $4,026,674.29] $4.026,874.29

2001 vxneHssosImmor {D00033) 21]96D00033 40| $500,000.00]  $500,000.00]  $500,000.00] $500,000.00

2001 vxns'aswlmmor (D00033) z1lseooooas 41} $1,431,645.71] $1,431,645.71| $1,43164571] $1.431.645.71

2001 vxnelauolmmr (D00033) 21 |9sooooea 43|  $888.950.00] $886,950.00] $886,950.00]  $886,950.00

2001{vX116}3873Marcor (D00033) 21p6000033 45]  $936.344.79| $938.344.79| $938.34479] $936,344.79

21 Total, $3,754,940.50] $3,754,940.50] $3,754,940.50{ $3,754,840.50

2001}vX116]3833lMarcor 2298000033 42|  $500,000.00]  $500,000.00]  $500,000.00] $500,000.00
2001 VX116|387| Maroor 22]96D00033 47 $490,787.54 $490,787.54 $477,118.96 $476,990.76}

2001]vx116]3881|Marcor 22]06000033 48] $300,000.00]  $300,000.00]  $300,000.00]  $300,000.00,

gmn' $1,200,787.54] $1.200,787.54| $1,277.118.96] $1.276,990.76

$5.045.728.04] $5,045,728.04] $5,032,050.48] $5.031,931.26

2001|vx116}37 ag Ml01C10061 o]  $52500.00]  $52500.00]  $52,500.00]  $52.500.00
2001fvxare]sen ;mlmcwom 1| s4200000]  $42,00000] $42,00000] $42000.00]

ag 1l Total $94,500.00]  $94,500.00]  $94.500.00]  $94,500.00

2001}vx116}3855{Noble fiprap|01C10071 o]  $90,00000]  $90.000.00]  $90,00000]  $90.000.00

2001}vx116, swjm fiprap|01C10071 3] $1500000]  $15,000.00(  $15,000.00]  $15,000.00

riprap Total $105,00000]  $105,000.00]  $105,00000]  $105,000.00

2001jvx116{3783{Noble struc ﬁulmcwom o]  $50,00000]  $50.000.00]  $50.000.00]  $50.000.00

struc il roml $50,000.00]  $50,000.00]  $50,000.00]  $50.000.00

Noble Total | $249,500.00]  $249,500.00]  $249,500.00]  $249,500.00

PR Master at May 2003 by WAF .xls
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2001]VX116 SL{glmmr Relocation 00P80393 2 $1,060.00 $1,060.00 $1,060.00 $1,060.00,
2001|VX118]3742)Parker Hdoéaﬂon 00P80393 3 $3,240.00 $3,240.00 $3,240.00 $3,240.00
2001{VX 116]3807|Parker Relocation 01P80281 0 $11,550.00 $11,550.00 $11,550.00 $11,550.00
Parker Relocation Total $15,850.00 $15,850.00 $15,850.00) $15,850.00

2001 VX11643861iSie|k0 01P80384 0 $2,500.00, $2,500.00 $2,500.00 $2,500.00)
ISIOO(O Total $2,500.00 $2,500.00 $2,500.00 $2,500.00

2001§vX116 3643|Ward : ag fil]00C 10048 0 $55,000.00 $55,000.00 $55,000.00 $55,000.00
2001JVX116) 3715Ierd 29 lil|00C10048 1 $36,102.00 $36,102.00 $36,102.00 $36,102.00
2001|VX116}3719iWard I_EEIOOCIONB 2 $41,332.50 $41,332.50, $41,332.50 $41,332.50
ag fil To!lll $132,434.50]  $132,434.50]  $132,434.50]  $132.434.50,

2001{VX116137631Ward lopsoll01C1CO60 0 $7,500.00 $7.500.00 $7.500.00 $7,500.00
2001]vX116, 3808|Wald lopsoil01c10060 1 $142,500.00]  $142,500.00]  $142,500.00]  $142,350.00
topsoll Total $150,000.00]  $150,000.00]  $150,000.00]  $149,850.00

Ward Total $282,434.50]  $282434.50] $282,434.50]  $282,284.50

2001 Total $14,930,076.47] $14,930,076.47{ $14,857,210.99{ $14,856,932.79
2002}vx216|3886]Alent - 01P80240 S $6.771.00 $6,771.00 $6,771.00 $6,771.00
2002 VX216J3903|N¢I! 01P80240 6 $9.250.00 $9,250.00 $9,250.00 $9,250.00
2002{vX216{3932{Alent 01P80240 7 $3,283.00 $3,293.00 $3,293.00 $3.293.00,
2002}V X21613806]Alect 01P80240 8 $2,100.00 $2,100.00 $2,100.00 $2,100.00/
Alert Total $21,414.00 $21,414.00 $21,414.00) $21,414.00
2002{vX218]38921Birk Construction struc fil]01C10030 5 $39,800.00 $39,800.00 $39,800.00] $39,800.00
2002 VX216|3:2-'BM( Construction struc fﬂ|01C10030 6 $55,720.00 $55,720.00, $55,720.00 $55.720.00
200giVX210|3392|Bi’k0mm struc ﬁl‘NC‘IOOZK) 7 $83,580.00 l $83,580.00) $83,580.00/ $83,580.00
2002|vx216]2912]Birk Construction stmcMIOICIOO30 8 $79,600.00 $79,600.00 $79.600.00] $79,600.00
struc fill Tota! $258,700.00]  $258,700.00]  $258,700.00]  $258,700.00

2002 VX216L3926|BM& Construction 01C 10030 9 $5,903.28 $5,903.28] $5,903.28 $5.803.28
IBlrk Construction Total $264,603.28 $264.603.28| $264,603.28 $264,603.28l
2002IVX216J‘0|5|CI_9M‘|3 02P80503 0 $15,250.00 $15,250.00 $10,818.00 $10,818.00
Cashins Total $15,250.00 $15,250.00 $10,818.00 $10,818.00
2002{VX216]13010]COM 16|99D00017 81 $200,000.00] $200.000.00]  $200,000.00]  $200,000.00
2002 VX2|6|$17 COM 1e|99000017 89]  $150,000.00] $150,000.00{  $150,000.00]  $150,000.00
2002)VX216]3934ICOM 1e|99000017 91 $250,000.00]  $250,000.00]  $250,000.00]  $250,000.00
2002)vX216}3951}COM 16|99000017 94]  $391,983.00] $391,983.00] $391,983.00]  $391,983.00
2002]VX216]3062]CDM 16199000017 101 $343,808.00]  $343,808.00]  $320,341.32]  $315419.84
i 16 Total $1,335,791.00] $1,335,791.00] $1,312,324.32] $1,307,402.84

2002 VX2‘|0u COM 1899000017 112] $730,867.00] $730,867.00] $705.867.13]  $705,867.13
18 Total $730,867.00]  $730,867.00 S705,867.13I $705,867.13

2002]VX216]|4004{COM 19‘99000017 118} $1,000,000.00] $1,000,000.00] $979,2682.61]  $979,282.61
19 Total‘ $1,000,000.00] $1,000,000.00|  $979,282.61]  $979,282.61

$3,066,658.00} $3,066,658.00] $2,997,474.08] $2,992,552.58

102P80498 3 $11,830.00 $11,830.00 $11,830.00 $11,630.00,

02P80498 1 $10,670.00 $10,670.00, $10,670.00 $10,670.00,

02P80498 2 $2,850.00 $2,850.00 $2,850.00 $2,850.00

$25,350.00, $25,350.00 $25,350.00 $25,350.00

5196000035 10]  $101,126.24] $101,126.24]  $101,126.24]  $101,126.24

2002|vX218 SBBAECCW 5]98D00035 11 $466.126.23]  $466,126.23]  $466,126.23]  $466,126.23

PR Master at May 2003 by WAF.xls
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mlvxz:s 3916|ECC 96000035 s|se00003s 13| $40841.00]  $40841.00]  $1305070]  $13050.70

5 Total $607.893.47| $607,893.47|  $580.303.17  $580,303.17

2002|vx216{3905|ECC 96000035 6/96000035 12)  $630721]  $630721]  $621022]  $6,08295

8 Total $6307.21]  $630721]  $6210.22]  $6,082.95

|ECC 90000095 Totat $614.200.68]  $614,200.68] _$586.513.39)  $586,386.12

2002]vx216|38s2ikuo 101030006 5| $35058261| $350.58261) $350.58261) $350.582.61

1 Total $350,582.61|  $350,582.61]  $350.58261) $350,562.61

2002|vx216|3943]kuo 4/01D30006 6|  $596480]  $5964.80|  $5448.34]  $5448.34

4 Towl s596480|  ssosaso|  ssassdel  ssasma

2002)vx216]4003|Kuo 5/01D30006 7| _$250,00000] $250,000.00] $250.000.00] $250,000.00

2002§x216}4027{Kwo 5/01D30008 8| _$500,000.00| $500.000.00] _$500,000.00| $500,000.00

2002|vx216|4058|kuo 5/01D30006 9] _$250,000.00]  $250,000.00] $250.000.00] $250,000.00

2002vx216}4077|Kvo 5/01030006 12|  s7500000]  $75.00000]  $75000.00]  $75.000.00

5 Total $1,075,000.00] $1,075,000.00 $1.075,000.00 $1,075,000.00

|kuo Totat $1.431,547.41] $1,431,547.41| $1,431,030.95 $1,431,030.95

m High School[02C 10047 0] _$36285000] $362,850.00| $327.708.00{ $327.708.00

2002|vx218{4014|LHC High Schooll02C 10047 1] $2488300]  $24,883.00 $0.00 $0.00

_High School Totat $387.733.00|  $387,73300|  $327.708.00] $327,708.00.

2002 vx1e|anssliric HS changes|02C10047 2|  $6,00000]  $6,000.00 $0.00 $0.00

HS changes Total $6.000.00]  $6,000.00 $0.00 $0.00

2002|vx216|3824|LHC middle school|02C10045 0] _$125.00000] _$12500000] _$125,000.00] _$125,000.00

middie school Total $125,000.00] _ $125,000.00] _ $125,000.00] _$125,000.00

2002|vx216]4048LHC MS changes|02C10045 | $130800]  $1308.00]  $1.30800]  $1.308.00

2ooz_|v_x2w|wcslmc MS changes|02C 10045 2| 5126500  $1,265.00 $265.00 $265.00,

MS changes Total $2573.00]  $257300]  $1.573.00]  $1,573.00

LHC Tota! $521,306.00|  $521,308.00] $454.281.00] $454,281.00

2002|vx216{3876|Marcor 5|96D00036 42| $395000.09] $39500099] $395000.99] $39500099

2002{vx216{3887{Marcor slos0o00ss 44| $500,000.00] $50000000] $500,000.00] $50000000

2002|Vx216|3907|Marcor 556000096 45| $494593.74)  $494503.74|  $494.59374] $494,503.74

2002]vxz16|4016|Marcor 5]s6D00036 49] $498235.00 $498.23500] $498.235.00] _$498.235.00

5 Total $1867,820 73| s1.087.820.73) s1.887.620.73| 5188782073

2002|vx216 4055|Marcor newl02P8os27 1| soezenes| scozaes]  sepazses]  seezeaes|

new Total| szz388|  szozznes| sozas] $2222$|

$1,010,053.36] $1,910,053.36] $1,910,053.38 $1,910,053.3BI

21{08D00033 48] $93834478] $936,344.79| $938.344.79 $935,344.79

21}osponoas 49  $267.300.00] $267.30000| $267,300.00] $267.300.00

21lo8D00033 50|  $430000.00 $430,000.00| $430,00000) $430.000.00

21}98D00033 51| $239.04470) $239.044.79| $179.41549] $179.415.49

21 Total $1,872,680.58] $1,872,680.58] $1.813060.28] $1.813.060.28

$1672689 58| 51.672.680.58] $1813,06028] $1.81306028

2002|vx216]s0s8 1]02030002 1| swueerer]  siaeerer|  sweerer]  sideerer

2002{vx2163008 1]oebaooce 2|  $3587.15|  saser.is|  $3408.18]  $3.408.18

1 Total $18214.42|  $18.21442]  $18.03545|  $18.035.45

| H Total $1821442]  $18214.42]  $1803545]  $18,085.45

2002 vxszsaoﬂ@ Mﬂmcmom 2| $14178475] $141.74475] $141.74475] $141.74475

2002]vxare]sscenovie ag 02030004 o $60.00000] $60,000.00]  $60.000.00] _$60.000.00
PR Master at May 2003 by WAF.xls
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2002]vX216]3919|Noble ag ﬁ|||02030004 1 $156,000.00 $156,000.00, $156,000.00 $156,000.00
2002]VX216]3973]Noble ag ﬁﬂlOZDm 2 $180,000.00 $180,000.00 $180,000.00 $180,000.00
2002]vx216]4023|Noble ag floz030004 3|  $252,00000] $252,000.00 $252,000.00 $252,000.00
ag i Toll;l $789,744.75 $789,744.75 $789,744.75 $789,744.75

2002]vx216}3022|Nobte dprap|01C 10071 2|  sc0986.00]  $20986.00]  $20,986.00]  $20986.00
riprap Total $2098600]  $20086.00] ' s20086.00]  $20.986.00

2002]vx216]3913]Nobie struc |01C10061 3| $60,000.00]  $60,000.00]  $60,000.00]  $50,000.00
2002 VXE’G k:al 3|N0b|. struc filj01C10061 4 $114,995.00 $114,995.00 $114,995.00 $114,995.00,
struc fitt Total $174,995.00 $174,995.00; $174,995.00 $174,995.00

Noble Total $985,725.75 $985,725.75 $985,725.75, $985,725.75
2002{VX216}3921]Parker Relocation 01P80281 1 $11,550.00 $11,550.00 $11,550.00 $11,550.00,
2002{VvX216139688iParker Retlocation 02P80411 3 $7,700.00 $7,700.00 $7,700.00| $7,700.00/
2002{VX2161407 t{Parker Relocation 02P 80545 1 $11,550.00 $11,550.00] $11,550.00/ $11,550.00!
Packer Relocation Total $30,800.00]  $30,800.00]  $30,800.00]  $30,.800.00
2002|vX21614070]{Salut Sol|02P80574 1 $99,039.34 $99,039.34, $99,039.34, $99,039.34|
Soll Total $99,039.34 $99,039.34 $99,039.34) $99,039.34

[satt Totat $99,020.34]  $99,030.34|  $99,030.34|  $99,030.34
2002|]vX21814012|Sahst - 1 1}02030013 0 $25,000.00 $25,000.00 $0.00 $0.00
1 Total $25,000.00 $25,000.00 $0.00 $0.00

Isaiat - 1 Towl $2500000]  $25,000.00 $0.00 $0.00

2002fvx216 wsalsm._n 0280516 0 $629.20 $629.20 $375.00 $375.00
{sandman Totat $629.20 $629.20 $375.00 $375.00

2002|VX216 39:”'3”(0 01P80384 1 $2,700.00 $2,700.00| $2,700.00 $2,700.00]
{siatve Tota s270000]  $270000]  $2700.00]  $2.700.00
2002}vx216}4001}Super 8 02PB0444 0 $0.00 $0.00 $0.00 $0.00
s 8 Total $0.00 $0.00 $0.00 $0.00

2002jvx218 @];ﬁ 02PB0254 o $860.00 $860.00 $851.00 $851.00
2002|VX216 @mlvml. 02P80215 0 $0.00) $0.00 $0.00 $0.00
2002_&10L4000 Venhure 02PB0440 o ssoso0]  ssoe00]  ssoss00]  s5046.00
Venture Total $590600]  $5006.00]  $5897.00]  $5897.00

2002V X216§3884]Ward ag fim 00C 10048 SJ $32,565.50 $32,565.50| $32,565.501 $32,565.50
ag {1 Total $32,565.50 $32,565.50 $32,565.50 $32,565.50,

fwara d Yolsl $32,565.50]  $32,565.50]  $32.565.50]  $32,565.50

2002 Total $10,943,652.52] $10,943,652.52] $10,689,736.36} $10,684,687.61
2003 VX318U4124 03P80094 1 $3,580.32 $3,580.32 $3,580.32/ $3,580.32|
2003|VX310|4100 $39,445.00 $0.00! $0.00 $0.00
Total s4300532|  sass032]  $3s8032]  $3580.32

mamiﬁimlmu 19‘990@1 7 136] $1,300,000.00] $1,300,000.00] $1,242,243.73] $1,242,243.73
2009'7)(310'4181'00“ '9—|990000| 7 147 $828,514.00 $828,514.00, $261,076.57 $261,076.57
19 Tml' $2,128,514.00] $2,128,514.00] $1,503,320.30] $1,503,320.30,

2003}vxave|sosaloom 2899000017 185]  $25,00000]  $25,000.00 $0.00 $0.00
28 Toual $25,000.00]  $25,000.00 $0.00 $0.00

ODIlTogI $2,153,514.00] $2,153,514.00] $1,503,320.30§ $1,503,320.30
2003}vxa16}408atcny of 03P80169 1| s$2000000]  $2000000]  $2000000] _ $20,000.00
Chy of Libby Total $20,000.00]  $2000000]  $20,00000|  $20,000.00
2003}vX31614138]Common M {initiation amt:$560,000 $0.00 $0.00 $0.00 $0.00
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ICommon filt Totat $0.00 $0.00 $0.00 $0.00
2003}vx316{4180[HEPA Vacuums $30,000.00 $0.00 $0.00 $0.00
HEPA Veouums Total $30,000.00 $0.00 $0.00 $0.00
2003|vxat6)4134)kuo 1|01030006 25|  s23118.30]  $23,11830]  $1577257]  $15.772.57,
1 Total s23118.30]  $23.11830|  si577257]  $15772.57

2003}vX316}4080{kuo 5]01D30006 17]  s87,125.00]  $87,125.00]  $87,125.00]  $87.125.00
2ooa|vx3w 4103IKuo 501030006 21]  $125000.00]  $12500000]  $125,000.00]  $125,000.00
2ooa|vx315 4141)Kkuo 5101030006 23]  $12743800] $127.438000 $127.438.00]  $127,438.00
2003|vx316}4182}Kuo 501030006 28]  $150,00000|  $150,00000]  $131,550.00] $130,776.25
5 Total $4589,563.00]  $489,563.00]  $471.113.00)  $470,339.25

2003]vxat6]4041[kuo 701030008 15|  $340,018.03|  $340018.03]  $340,018.03]  $340,018.03
zooalvxaw 4093)Kuo 7101030008 18]  s11657.49]  s$11657.49]  $11657.49]  $11.657.49
7 Total $351675.52]  $35167552]  $35167552]  $351.67552

2003|vx316}4079]Kuo 8|01030006 14| $25260.00]  $25260.00]  $25260.00  $25.260.00
2003|vx316]4116]kuo 8101030005 20]  s20586.00]  $20588.00]  s19518.86]  $19,518.86
8 Total $45846.00]  $45846.00]  $44778.86]  $44,778.85

2003]vx316}4081jKkuo 9 $0.00 $0.00 $0.00 $0.00
mlvxms 4081[Kuo 9101030006 24 $2,521.40 $2,521.40 $2,521.40 $2,521.40
9 Total $2,521.40 $2,521.40 $2,521.40 $2,521.40

m&vxamuno%xm 1001030006 19|  $5421500|  $5421500  $40.667.69|  $49,667.69
2008 vx316]4119{Kuo 1001030006 22 $5.713.00 $5.713.00 $0.00 $0.00
10 Total $50,928.00{  $59.928.00)  $40.667.63]  $49.667.69

ficuo Totat sore65222|  s07285220  $935520.04]  $934,755.20
2003]vx316}4040fLiic HS changes|02C 10047 3 $6,325.00 $6,325.00 $0.00 $0.00
moalvxate 4040]LHC HS changes $25,675.00 $0.00 $0.00 $0.00
HS changes Total $32,000.00 $6,325.00, $0.00 $0.00)

{LHC Toal $32,000.00 $6,325.00 $0.00 $0.00
zooakvxsw-m'mim 5/96000038 50!  $250,00000]  $250,000.00{  $250,000.00]  $250,000.00
2ooa|vxa1e 4105 Marcor 5196000036 51| $13a70284] $13470284]  $73223.04]  $25585.73
5 Total $384,702.84|  $384702.84| $323223.04] $275585.73

2003{VX316]4091{Mercor tab cleaninglo2P8os27 2 $2,408.38 $2,408.38 $2.408.38 $2,408.38
tsb clesning Total $2,408.38 $2,408.38 $2,408.38 $2,408.38

Marcor Total $387.111.22|  $387,111.22  $325631.42|  $277.984.11

2000fvxa16 4175'Moul $2,420.00 $0.00 $0.00 $0.00)
Motel Total $2,420.00 $0.00 $0.00 $0.00

2003}vX318 4203|Nobh 03030001 2] $72,00000]  $72,000.00 $0.00 $0.00
Alm $72.000.00]  $72,000.00 $0.00 $0.00

mhvxmku;ogm aQ M new| 03030001 1| $240,000.00] $240.000.00]  $240,000.00]  $240,000.00
ag Hi new Total $240,000.00]  $240.000.00]  $240,000.00]  $240,000.00

$312,000.00|  $312.000.00]  $240,000.00]  $240.000.00)

2003]vx316] 02PB0545 2| s11,55000]  $11,550.00 $1,925.00 $1,925.00
$11,550.00]  $11,550.00 $1,925.00 $1.925.00

2003|vx316 inkistion amt: $30M $0.00 $0.00 $0.00 $0.00
Femadial Conetruction Total $0.00 $0.00 $0.00 $0.00

2003|VX310 w:sls.m-z 1]03030014 1| $2500000]  $25,000.00 $0.00 $0.00
| ' ' 1 Total $25,000.00]  $25,000.00 $0.00 $0.00

PR Master at May 2003 by WAF.xls
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WAF 8 - Nx079

|satut-2 ol $25,000.00] _ $25,000.00 $0.00 $0.00
2000}vxa16|4155{sandman 03P80179 1] $1000000] $1000000]  $6.700.00]  $4,585.00
2000}yx316] _|Sanciman 03P80179 101 $100.00 $100.00 $0.00 $0.00
2003}vx316] 4227 Sandeman $10,000.00 $0.00 $0.00 $0.00
|sandman Total $20.10000]  $10,10000|  $6.70000]  $4,595.00
2003{VX316}4197|Sprinkler repairs HS $6,025.00 $0.00 $0.00, $0.00
Sprinkler repairs HS Total _ $6,025.00 $0.00 $0.00 $0.00

2003jvxa18]  |supers |636780760 10]  s1ae000]  s132000]  $1.32000]  $1.32000
lSu_EraToul $1.32000] _ s1.32000]  $1.32000] _ $1.32000

e jnitiation amt: $1,190,000 $0.00 $0.00 $0.00 $0.00
Topeoil Total $0.00 $0.00 $0.00 $0.00
2003|Vx3164154|Venture 03P80178 1] $1000000|  $1000000]  $1000000]  $7.754.00
2003 vxs16|4207]venture 03PB0178 2] $1000000] _$10.000.00 $484.00 $0.00
2003fvxate] _ [venture 636780730 177 $330.00 $330.00 $330.00 $330.00
[Venture Totat $2033000] $2033000]  $1081400]  $8084.00
2003|vX316]4053|ward Crushing 03030013 1| se7.92000] $87.92000 $0.00 $0.00
Ward Crushing Total $87.920.00] _$87.920.00 $0.00 $0.00
2003}VX316|4178|Westem Ofiflelds Supply 03P80204 1 $450000]  $460000]  $460000]  $4.600.00
Waestem Oiifields Supply Total $460000)  $4.600.00]  $4.600.00]  $4,60000

2003 Total $4,129,567.76] $4.016,002.76] $3,053,420.08] $3,000,174.02
$33,294,892.57| $33,181,327.57| $31,890,163.25] $31,831,590.24

WAF Total $53,685,499.83] $52,717,606.58| $49,361,061.32| $49,202.913.33

PR Master at May 2003 by WAF.xls
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WAF 10 - Nx135

PPA | PR | Contractor|Task Orderj DOCUMENT | iTEM| Commitment| Obligated| Accrued | Disbursed
2001JVvX116|3756|CDM 13}99D000017 47| $26,747.57{$26,747.57] $26,739.49] $26,739.49

2001 VX116‘3774 CDM 13]99D00017 53 $2,252.43] $2,252.43 $0.00 $0.00

13 Total $29,000.00| $29,000.00{ $26,739.49| $26,739.49

CDM Total $29,000.00§ $29,000.00} $26,739.49| $26,739.49

2001 Total $29,000.00}$29,000.00] $26,739.49] $26,739.49
WAF Total $29,000.00§ $29,000.00] $26,739.49| $26,739.49

PR Master at May 2003 by WAF.xls
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WAF 11 - Nx097

PPA | PR | Contractor]Task Order] DOCUMENT | ITEM| Commitment| Obligated Accrued Disbursed
2001{VX116]3779|CDM $S]99D00017 49 $5,248.75 $5,248.75 $5,248.75 $5,248.75
SS Total $5,248.75 $5,248.75 $5,248.75 $5,248.75
CDM Total $5,248.75 $5,248.75 $5,248.75 $5,248.75
2001 Total $5,248.75 $5,248.75 $5,248.75 $5,248.75
2003}VX316]4075}CDM 23199000017 137] $26,271.00] $26,271.00] $26,093.89] $26,093.89
2003]VX316]4089]CDM 23]99D00017 138 $7,080.00 $7,080.00 $4,121.01 $4,121.01
2003 VX316L4121 COM 23]99D00017 145 $1,292.00 $1,292.00 $0.00 $0.00
2003{VX316j4114|COM 23}99D00017 146 $2,644.00 $2,644.00 $0.00 $0.00
2003)VX31 6L41 83|CDM 23]99D00017 154] $38,501.00] $38,501.00 $0.00 $0.00
2003]VX316]4210JCDM 23]99D00017 156 $5,640.00 $5,640.00 $0.00 $0.00
23 Total $81,428.00] $81,428.00] $30,214.90]  $30,214.90
CDM Total $81,428.00] $81,428.00] $30,214.90]  $30,214.90
2003 Total $81,428.00] $81,428.00] $30,214.90] $30.214.90
WAF Totat $86,676.75] $86,676.75] $35,463.65] $35,463.65

PR Master at May 2003 by WAF xls
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WAF 12 - Nx094

PPA | PR | Contractor |Task Order]| DOCUMENT | ITEM| Commitment| Obligated Accrued Disbursed
2001]VvX116]3828{CDM 13{99D00017 69] $60,000.00] $60,000.00] $60,000.00] $60,000.00
2001}vX116]3856]CDM 13]99D00017 76]  $20,000.00] $20,000.00{ $20,000.00] $20,000.00

13 Total $80,000.00]  $80,000.00]  $80,000.00 $80,000.00
2001}VX116{3779|CDM S8198D00017 51 $8,398.00 $8,398.00 $8,398.00 $8,398.00
2001}vXx116|3810{COM SS199D00017 63 $748.00 $748.00 $546.21 $546.21

$S Total $9,146.00 $9,146.00 $8,944.21 $8,944.21

CDM Total $89,146.00 $89,146.00 $88,944.21 $88,944.21

2001 Total $89,146.00 $89,146.00 $88,944.21 $88,944.21
2002}VX216{4015{Cashins 02P80503 1 $1,400.00 $1,400.00 $0.00 $0.00
Cashins Total $1,400.00 $1,400.00 $0.00 $0.00

2002]VX216{3962|CDM 16]99000017 107 $22,300.00 $22,300.00 $22,135.00 $22,135.00

16 Total $22,300.00 $22,300.00 $22,135.00 $22,135.00
2002 VX216 3972{COM 18{99D00017 114 $25,000.00 $25,000.00 $25,000.00 $25,000.00
2002 VX216E3987 CDM 18]99D00017 111 $25,000.00 $25,000.00 $25,000.00 $25,000.00
2002jvXx21 6'4006 COM 18}99000017 117 $80,731.00 $80,731.00 $80,731.00 $80,731.00
2002}VX21 6|4074 CDM 1899000017 128 $30,531.00 $30,531.00 $30,531.00 $30,531.00
2002]VX216{40691COM 18}99D00017 131 $26,918.00} $26,918.00] $26,918.00f $26,918.00

18 Totali $188,180.00] $188,180.00] $188,180.00] $188,180.00
2002]VX216}3954]{CDM $5]99D00017 97 $16,000.00 $16,000.00 $16,000.00 $16,000.00
2002JVX216]4033]CDM $899D00017 127] $59,834.00] $59,834.00] $59,834.00{ $59,834.00

$S Totalk $75,834.00 $75,834.00 $75,834.00 $75,834.00

CDM Total $286,314.00] $286,314.00] $286,149.00{ $286,149.00

2002 Total $287,714.00] $287,714.00] $286,149.00] $286,149.00
2003]VX316]4101|CDM 18)99D00017 139] $10,485.00f $10,485.00 $4,767.13 $4,767:13

2003 VX3§|4104]00M 18'99D00017 140 $3,712.00 $3,712.00 $0.00 $0.00
2003]VX31 6|41 OQTGDM 18]99D00017 141 $6,734.00 $6,734.00 $0.00 $0.00

18 Total} $20,931.00]  $20,931.00 $4,767.13 $4,767.13

CDM Total $20,931.00 $20,931.00 $4,767.13 $4,767.13
2003 Total - $20,931.00 $20,931.00 $4,767.13 $4,767.13
WAF Totall $397,791.00] $397,791.00] $379,860.34] $379,860.34

PR Master at May 2003 by WAF.xls
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WAF 13 - Nx088

PPA | PR | Contractor|Task Order DOCUMENT ITEM| Commitment| Obligated | Accrued | Disbursed
2001}VX116|3802]CDM 13]99D00017 61 $10,000.00{ $10,000.00] $10,000.00] $10,000.00
2001]VX116}3828|CDM 13199000017 70] $50,000.00] $50,000.00] $50,000.00] $50,000.00
2001}vX116{3856]CDM 13{99D00017 75{ $30,000.00! $30,000.00} $30,000.00{ $30,000.00

13 Total $90,000.00] $90,000.00] $90,000.00} $90,000.00
2001]vX116|3779|COM S$S]99D000017 50 $7.348.25| $7,348.25] $7,348.25] $7,348.25
2001{VX116]3810]CDM SS{99D00017 62 $748.00 $748.00 $748.00 $748.00

$S Totall $8,096.25] $8,096.25] $8,096.25] $8,096.25

CDOM Total $98,096.25] $98,096.25] $98,096.25] $98,096.25

2001 Total $98,096.25] $98,096.25] $98,096.25] $98,096.25
2002}VX216]3954]CDM S$8]99000017 96] $19,000.00] $19,000.00] $19,000.00{ $19,000.00
2002|VvX216{4045}COM SS§99D00017 126 $6,822.00] $6,822.00] $6,396.71 $6,396.71

SS Total $25,822.00] $25,822.00] $25,396.71{ $25,396.71

CDM Total $25,822.00f $25,822.00] $25,396.71] $25,396.71

2002 Total $25,822.00] $25,822.00] $25,396.71] $25,396.71
2003]VX316]4180{CDM 26{initiation amt: $56,647 $0.00 $0.00 $0.00 $0.00

26 Total $0.00 $0.00 $0.00 $0.00

CDM Total $0.00 $0.00 $0.00 $0.00
2003 Total $0.00 $0.00 $0.00 $0.00
WAF Total} $123,918.25] $123,918.25] $123,492.96] $123,492.96

PR Master at May 2003 by WAF.xls
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WAF 15 - Nx177

PPA | PR | Contractor|Task Orderf DOCUMENT | ITEM| Commitment| Obligated Accrued Disbursed
2002}VX216}3910{CDM 16}99D00017 83] $11,300.00 $11,300.00] $11,209.12] $11,209.12
2002)VX216]3862|COM 16}99D00017 103] $18,700.00] $18,700.00] $16,934.18] $16,934.18

16 Totalh $30,000.00f  $30,000.00] $28,143.30 $28,143.30

CDM Total $30,000.00 $30,000.00] $28,143.30] $28,143.30

2002 Total $30,000.00]  $30,000.00] $28,143.30) $28,143.30
WAF Total $30,000.00 $30,000.00 $28,143.30 $28,143.30

PR Master at May 2003 by WAF.xls
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WAF 16 - Nx192

PPA | PR | Contractor |Task Order| DOCUMENT | ITEM| Commitment] Obligated Accrued Disbursed
2003{VX316{4148|Marcor 96D00036 52| $15,629.87] $15,629.87] $15,629.87| $15,629.87
Marcor Total $15,629.87 $15,629.87 $15,629.87 $15,629.87
2003 Total $15,629.87] $15,629.87] $15,620.87] $15,629.87
WAF Total $15,629.87 $15,629.87 $15,629.87 $15,629.87
PR Master at May 2003 by WAF xls
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WAF 17 - Nx211

PPA | PR Contractor Task Order] DOCUMENT ITEM| Commitment] Obligated Accrued Disbursed
2002}vx216]4002}cOM 2099000017 121] $500,000.00] $500,000.00] $500,000.00] $500,000.00
2002{vx21ej017}com 20|29000017 123} $350,000.00] $350,000.00] $350,000.00] $350,000.00
2002|vx216{4031}com 20{99D00017 124] $650,000.00] $650,000.00] $650,000.00{ $650.000.00
2002{vx216}4072]com 20}89000017 130] $250,000.00] $250,000.00] $250,000.00{ $250,000.00

20 Total $1,750,000.00|$1,750,000.00}$1,750,000.00]$1,750,000.00)
COM Total $1,750,000.00]$1,750,000.00]$1.750,000.00}$1.750,000.00
2002 Total $1,750,000.00}$1,750,000.00|$1,750.000.00|$1,750,000.00
2ooslvxa1s 4072[cOM 20}89000017 132] $500,000.00} $500,000.00] $500,000.00] $500,000.00
2003|vxate}aoozlcom 20]99000017 133| $597,449.00] $597.449.00] $368,073.14] $366.073.14
2003]vxatela222}com 20 $200,000.00 $0.00 $0.00 $0.00
20 Total $1,207,449.00]$1,097,449.00] $868,073.14] $868,073.14
2003{vx316]4022|COM 21}99000017 142]  $50,000.00] $50,00000] $46.439.95] $46,439.95
zooslvx:ne 4094jcom 21]59D00017 144|  $50,000.00] $50,000.00 $0.00 $0.00
zoos|vx31e 4226]COM 21 $99,300.00 $0.00 $0.00 $0.00
21 Total $199,300.00] $100,000.00] $46,439.95] $46,439.95
2003JVX316 4205|COM 24]99000017 153] $375,000.00| $375.000.00 $0.00 50.00
2003]vx316|4223}com 24 X $0.00 $0.00 $0.00
24 Total| $375.000.00] $375,000.00 $0.00 $0.00
2003}vxai6]a204lcom 25|89000017 152] $175,000.00] $175.000.00 $0.00 $0.00
2003}vx316j4225{com 25 - $0.00 $0.00 $0.00
25 Total| $175,000.00] $175,000.00 $0.00 $0.00
fcom votat $2,046,749.00}$1,747,449.00] $914513.00] $914513.00
200alvxsrelizzdiu 5 $115,437.00 $0.00 $0.00 $0.00
5 Total| $115,437.00 $0.00 $0.00 $0.00
“Kuo Total $115,437.00 $0.00 $0.00 $0.00
2003}VX316 4174|Landocaphg Jiitation amt: $1,676,180 $0.00 $0.00 $0.00 $0.00
Landscaping Total $0.00 $0.00 $0.00 $0.00
2003]vx316]4100]Lincoin County Landtin $144,000.00 $0.00 $0.00 $0.00
lt.u»omcoumyunmnuﬂ $144,000.00| $0.00 $0.00 $0.00
2003}VX316 s219]sans- 1 1 $296,591.25 $0.00 $0.00 $0.00
1 Total $296,591.25 $0.00 $0.00 $0.00
|Saiut - 1 Total $296,591.25 $0.00 $0.00 $0.00
2003 Total] $2,602,777.25)$1,747,449.00] $914,513.09] $914,513.09
WAF Tota‘ $4,352,777.25|$3,497.449.00] $2,664,513.09]$2,664,513.09

PR Master at May 2003 by WAF.xls
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WAF 18 - Nx314

PPA | PR | Contractor| Task Order| DOCUMENT | ITEM| Commitment| Obligated Accrued Disbursed
2003|VX316j4171]CDM 24]99D00017 149] $400,000.00] $400,000.00 $0.00 $0.00
24 Total $400,000.00] $400,000.00 $0.00 $0.00
2003]VX316{4164]COM 25]99D00017 150{ $150,000.00] $150,000.00 $0.00 $0.00
25 Total $150,000.00] $150,000.00 $0.00 $0.00
CDM Total $550,000.00{ $550,000.00 $0.00 $0.00
2003 Total $550,000.00] $550,000.00 $0.00 $0.00
WAF Total $550,000.00] $550,000.00 $0.00 $0.00

PR Master at May 2003 by WAF.xls
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